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1. INTRODUCTION

The Solar Dynamic Ground Test Demonstration (SDGTD) project has successfully designed and
fabricated a complete solar-powered closed Brayton electrical power generation system and tested it in a
relevant thermal vacuum facility at NASA Lewis Research Center (LeRC). In addition to completing
technical objectives, the project was completed 3 1/2 months early, and under budget.

The system which was designed and developed is shown schematically in Figure 1-1. In addition to
development of the test unit significant design, fabrication and development of the thermal vacuum
facility to incorporate a solar simulator was accomplished by NASA LeRC. The government/industry
team which successfully accomplished this work, including their respective roles, is shown in Figure 1-
2.

Significant milestones occurred as follows:

Contract Start April 1, 1992

Contract Kickoff Meeting May 20-21, 1992
System Requirements Review July 13-15, 1992
Preliminary Design Review Nov 17-19, 1992

Critical Design Reviews

Radiator Feb 26, 1993
Concentrator April 13-14, 1993
Heat Exchangers May 12-14, 1993
Electrical Equipment May 25-27, 1993
TAC & System Integ June 2-4, 1993
Radiator/Tank Integration Test July 1994
Concentrator/Tank Integration Test Nov 14-15, 1994
System Test Readiness Review Dec 2, 1994
System Test Dec 12, 1994 through Feb 17, 1995
Turnover to NASA March 22, 1995
| 41-14056-3
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The technical objectives and accomplishments relative to those objectives were as follows:

Objectives

Accomplishments

Test a complete solar-
powered closed Brayton
electrical generation system
in a relevant thermal
vacuum facility.

Demonstrate 2.0 kWe
alternator output AC power
during a simulated orbit.

Demonstrate 15 percent end-
to-end efficiency =

usable kWe/intercepted light
energy

Evaluate analytical codes
used for the prediction of
concentrator optical
performance, receiver
thermal, and Brayton engine
performance.

Evaluate approaches to
accomplish the work
quicker, better, faster.

k\gen14056-3.doc

A complete solar-powered closed Brayton system was assembled in
NASA LeRC Tank 6 and tested in vacuum and thermal sink
conditions consistent with Low Earth Orbit (LEO) operation. No
laboratory support equipment, other than the thermal vacuum
facility, was required by the test unit. Forty-eight hours of
successful operation were demonstrated before the system was
turned over to NASA LeRC for postturnkey continued operation.

2.08 kWe was generated at alternator output terminals during
continuous insolation operation. During simulated orbital operation,
an average of 1.95 kWe was generated. Limitations in the amount of
solar simulator output energy to the concentrator reduced the amount
of electrical power generated. Only 8 of 9 lamps in the solar
simulator were operable during this test. When lamp 9 is back on
line, the average orbital power will be increased 1.95 to 2.0 kWe
This will be demonstrated by NASA.

Efficiency in the range of 14 to 17.4 percent was demonstrated. See
Section 2 for detailed calculation.

Analytical codes provided excellent correlation to test data.
Concentrator optical codes performed well. The engine code
provided excellent orbital operation predictions when compared to
the test data. The engine/receiver is operating in the latent salt
range. Improvements to better predict cold start performance
(sensible heat receiver) are required.

The following methods were found to be very successful in
completing the project early and under budget:

¢ Common financial incentives (failure of one was failure by all).
This resulted in “what’s best for the program” attitudes rather
than “what’s best for my organization.”

¢ Open communication - discussions between any team member,
including NASA to subcontractor expert were encouraged.

* Encouragement of frank discussion. “Tell it like it is” even in
the presence of NASA. Get the issues out in the open where

41-14056-3
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Objectives Accomplishments

they can be dealt with effectively. Speaking up was required if
you didn’t agree with a position. Subcontractors attended all
design reviews and actively participated.

o Elimination of paperwork and tasks which did not directly add to
the success of the effort. “If we don’t use it we don’t need it.”

e Generation of a trust relationship where each team member,
including NASA, took care of their own tasks. Allowing
mistakes without fear of repercussion.

e Team-building workshop conducted early to foster
understanding and teaming skills.

Volume II of this final report provides a technical summary of the design activities through Critical
Design Review. The remaining sections of this document will provide an overview of the activities
from CDR through the completion of the system testing prior to the system being turned over to NASA.
Each section will provide:

A summary of major design changes, if any, after CDR

A summary of lessons learned during the fabrication process

A summary of the component testing and component performance during the system tests.
e Conclusions relative to that component.

Each of the following sections is written by the technical experts of the respective components and no
attempt has been made to edit the contents for common style or grammar. In this manner each of the
component experts speaks directly to the reader without editorial interference. Substantial technical
documentation was generated, including analysis results, design documents, test plans, test procedures,
and test reports. Appendix 1 contains a bibliography of technical papers, Appendix 2 a bibliography of
the technical documents generated on this project.
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2. SYSTEM INTEGRATION AND SYSTEM TEST

2.1 Summary and Conclusions

The system integration task was successfully conducted by the Rocketdyne division of Rockwell
International. This task involved completion of the following elements:

Development of the overall tank/test unit layout

Development of the optical flow path and optical control surface

Generation of top-level requirements and documents

Allocation of top-level requirements to component levels including generation of specifications and
interface control documents (ICSs)

Generation of electrical and instrumentation schematics and control documents and lists
Generation of system-level test plan and test procedure

Identification of component installation sequencing

Coordination of the safety program, including hazard reports and hazards analysis

Coordination with all project technical organizations to resolve technical issues

The system components arrived at Tank 6 and were integrated and checked out as anticipated in the
installation flow plan (213TI000005). Component-to-tank integration tests and system testing were
successfully conducted in accordance with the test plan, 213TPS000002. All system test objectives were
successfully accomplished in 48 hours of system testing prior to turning the system over to NASA Lewis
for continued operation.

2.2 Design Changes after CDR

The following changes were made the system design and in the system installation methodology after the
critical design review:

2.2.1 Planned Changes

1.

w

The liquid loop plumbing was changed from flexible, wire-wrapped Teflon hose to metal tubing with
AN flared fittings. This change was made because the Teflon hose would not pass the helium leak
test required by safety prior to filling with n-heptane.

A wrap of aluminized Mylar was added to the liquid loop plumbing to ensure that the plumbing was
isothermal to the maximum extent possible.

The inlet and outlet plumbing to Radiator Panel 2 was reversed to simplify system installation.

A stationary mirror (spare facet) was added behind the concentrator to allow viewing of the receiver
aperture from outside the tank. Video recordings of the receiver interior were made during testing.
Cabling options were implemented to allow the PCCU/PLR to be operated outside the tank for initial
checkout.

Cabling options were implemented to allow the PCCU to be operated with the Alternator Test Rig
(ATR) when the PCCU was installed inside the tank. This required the incorporation of a series of
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multiple contact switches to switch field wires and monopole signals between the ATR (located
outside the tank) and the TAC (located inside the tank).

7. A GN2 purge to the drain system was added to the liquid loop.

8. The installation sequence was altered to allow earlier concentrator testing. The CDR plan was to
install the receiver/power generation system (PGS) pallet inside the tank before the concentrator
alignment and flux testing. After completion of this testing the receiver/PGS pallet would be
switched with the flux test fixture pallet. When it became clear that the concentrator would be
completed earlier than the receiver, the installation sequence was changed. The BAP was rolled
outside the tank after completion of concentrator alignment and flux testing. The two pallets were
switched outside the tank. This required a series of tests to verify that the optical alignment of the
concentrator did not change during this operation. It also incorporated an optical test to verify that
the facets were still focused on the aperture. This was done by placing a light bulb in the solar
simulator window and observing the facet images on the plane of the aperture.

2.2.2 Changes Made During Installation

1. The as-built location of the solar simulator beam optical port was slightly different from that
established by the ICD. The concentrator was aligned to the location of the Harris Flux Test Fixture
using Harris procedures. The receiver and receiver aperture were placed in the same location as the
flux test fixture aperture. Supplementary survey monuments were incorporated into the tank to
record the actual location of the installed optical components.

2. During installation of the receiver/PGS to the pallet a misalignment was noted. Either the
receiver/pallet interface or the PGS/pallet interface could be aligned but not simultaneously without
distorting the interconnecting ducts. It was decided not to investigate the cause (probably
interconnect duct installation). Instead, the receiver-to-pallet interface was correctly established.
The PGS mounting pads were then tack welded to the pallet to keep them from migrating.

3. The IEEE-488 data exchange link between the solar simulator controller and the DACS was not
established due to hardware/software difficulties within the solar simulator control computer. This
did not cause any test difficulties. In fact, the DACS was unduly busy with IEEE-488 handshaking,
and the elimination of another computer from that network was appreciated.

2.3 System Installation in Tank 6, NASA LeRC Building 301

System installation of the SDGTD was achieved through a series of subsystem build and test activities.
These subsystem activities allowed separate checkout of the major components supplied by the
hardware/software team members. NASA built and tested the solar simulator (see Section 4) at the test
site. The primary documents controlling installation of the SDGTD were the system installation drawing
213000018 and the installation flow diagram 213T000005. Some changes from the planned flow were
made to take advantage of component and test personnel availability. These changes were as follows:

1. The radiator testing was moved forward in time to take advantage of early delivery by Loral Vought
of both radiator panels. AlliedSignal Fluid Systems provided the Liquid Utilities Pallet (LUP),
which provided the pumps, heater, and instrumentation necessary to conduct the radiator test.
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AlliedSignal shipped the LUP to NASA to coincide with the arrival of the radiator. This required
that AlliedSignal conduct their subsystem testing in Tempe, Arizona, using other support equipment.

2. The concentrator test preceded the initial installation of the receiver/PCS pallet onto the BAP. Both
the receiver and concentrator arrived at the test site early. The receiver then required several weeks
for assembly, installation of multilayer insulation, and mating with the Power Conversion Subsystem
(PCS). Rather than delay the concentrator testing until the receiver/PCS was ready for installation
into the tank, concentrator testing was begun without the receiver/PCS in the tank as originally
planned. Testing prior to conducting the concentrator alignment demonstrated that this alignment
would not be affected by rolling the BAP out of the tank and then returning it to its original location.

3. The DACS testing which was to be conducted on the assembly floor was eliminated. The DACS
was used to conduct Power Conversion Subsystem testing at AlliedSignal Fluid Systems, and control
functions were satisfactorily demonstrated. Further, the DACS was used to conduct the radiator/tank
integration test as well as the concentrator/tank integration tests.

4. Since the solar simulator “window” was located approximately 1 inch from the position defined by
the optical ICD, it was not possible to place the receiver at an ICD location. The actual locations
were unimportant, and only relative positions between the optical components were relevant.
Therefore, the concentrator was aligned to the flux test fixture using Harris procedures discussed in
Section 3.0. The receiver/PCS operates hotter than the flux test fixture, and a bias was added to
account for the calculated difference in thermal expansion between the receiver aperture and the flux
fixture aperture. This desired bias was 0.120 in. up, 0.090 in. west, and 0.020 in. north. The
measured installed values were 0.123, 0.088, and 0.024 respectively. Movement of the pallet was
accomplished using the jackscrews built into the pallet. The pitch of these Jjackscrews was 0.0625 in.
per revolution.

5. The operational solar simulator was delivered 3 months early by NASA. This allowed subsystem
testing to begin in October 1994,

Liquid interconnections between components was by field routing plumbing as defined in Piping and
Instrumentation Diagram 213000002. Cabling was installed in accordance with the intercabling
schematic 213000014. For some testing the PCCU and PLR were located outside the tank for
convenience and required changes in the cabling interconnections. These changes were documented in
Appendix E of 213TI000002 (system test planning instructions); in the AlliedSignal initial installation
and checkout procedure, 41-1366; and in the subsequent pretest checkout procedure, 41-13511.
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2.4 System Testing Summary

2.4.1 Test Chronology

The testing conducted during the contractor-controlled testing is summarized in Table 2-1.

Table 2-1. System Test Summary (Contractor Testing)

Date Testing Accomplished Test Results

12-12-94 Initial heating of receiver, including Slow thermal response; inadequate
one brief period of TAC motoring. temperature achieved to allow engine
Aperture Q called for from solar operation.
simulator was 7.5 kW.

12-13-94 Increased solar input to approximately | Again, slow thermal response. Unit is
10.5 kW aperture. Limited operation | heating up much slower than expected.
to approximately 550 W output. Found concentrator contaminated.

01-25-95 Heated receiver with solar simulator to | Receiver heated to 1850 R and held at

through bake out Nextel thread. Concentrator | temperature for 8 hours.

01-27-95 protected with clear Teflon film.

02-01-95 Low-power steady state and orbital Approximately 1375 W ac achieved.
operation at 48,000 rpm. 66 minute Completed 3 orbits. Temperatures
insolation, 28 minutes eclipse. decayed during orbits, indicating

energy shortfall. Performance lower
than predicted for the indicated light
energy.

02-02-95 Increased light intensity. Ran steady Achieved design turbine inlet
state at 52,000 rpm. Accomplished 5 | temperature (TIT) and generated 1830
orbits volt amps ac power. During orbit ops

temps were decaying. Decreased speed
to 48,000 to achieve stable orbits.
Engine performance was low for an
achieved TIT. Analysis showed this to
be a result of high receiver pressure
loss.

02-17-95 Increased light intensity to maximum | Achieved 2120 volt amps ac (1960 W
possible from 8 operating lamps. dc) by suppressing compressor inlet
Removed MLI from radiator to lower | temp and increasing receiver outlet
compressor inlet temperature. Ran temp approximately 35 degrees.
steady state at 52,000 rpm and then Eclipse time was reduced from 28 to 18
ran 3 orbit cycles. minutes to achieve balanced orbit. Net

thermal energy is still low.

Ki\geA14056-3.d0c
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2.4.2 Discussion of Tests
2.4.2.1 12-12 and 12-13-94 Testing

On 12-12-94 the solar simulator was energized; light calculated to provide 7.5 kW into the aperture was
selected.

14:30 Shutter opened.

14:58 Solar simulator went off.

15:05 Solar simulator back on line.

15:27 Solar simulator went off.

15:42 Motored the TAC to ascertain ability to self-sustain. Insufficient gas temperature out of the
receiver. Stopped motoring.

15:44 Solar simulator back on line.

16:31 - Solar simulator closed after being open for 1 hour 36 minutes. Average receiver canister

temperature reached was 1170 R and increasing much slower than anticipated. Analysis
had predicted that the receiver would be in the 1700 R range in less than one hour.

Discussion with the performance analyst disclosed that the thermal model only includes the receiver
tubes, canisters and salt. It does not include the manifolds, inner liner, or outer shell, all of which get hot
and absorb heat. These elements of the receiver are not predicted to participate in the thermal energy
transfer during orbital operation because the temperature changes are only 30 or 40 degrees. However,
initial heating will need to bring these items up to temperature.

On 12-13 we increased the solar simulator setting to provide a calculated 10.5 kW input to the receiver
aperture. The following events occurred.

10:31 Shutter opened.

10:36 Solar simulator went off line.

10:44 Solar simulator back on line.

11:39 Motored TAC with shutdown valves open to ascertain receiver outlet temperature; system
still not hot enough.

12:33 Motored TAC with shutdown valve open preparatory to attempting a start.

12:35 Accomplished a motoring start with shutdown valves closed. System took 11 minutes to
self-sustain. If the receiver had been just a little cooler it would not have made it.

15:45 Closed shutter; system not coming up to temperature. Rate of temperature increase is only
30 or 40 degrees per hour instead of several hundred degrees. Something is significantly
amuss.

16:07 Increased solar simulator power 10 percent and opened shutter.

16:27 Closed shutter.

17:24 TAC stopped.

kigen14056-3.doc
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Again, system is not storing energy at a rate consistent with the solar simulator setting. Engine operation
during the period where the shutter is off (16:27 to 17:24) indicates that the engine and receiver are
operating correctly. Decided to open tank and have a look at the hardware.

Examination of the hardware found the concentrator contaminated with a foreign substance.
Measurement of concentrator specular reflectivity showed that the concentrator's performance had been
significantly reduced. The substance was traced to outgassing from Nextel thread in the receiver.

2.4.2.2 1-25 to 1-27 95 Receiver Bakeout

Examination of the receiver heating rates from 12-12 and 12-13 indicated that the concentrator was
contaminated early in the testing on 12-12. Chemical analysis of the Nextel fiber indicated that the
volatile content would have been baked out during the 12-12 and 12-13 testing. To make sure, the
receiver was heated to operating temperature to drive off any volatile contents. The concentrator was
covered with a clear Teflon film, the solar simulator turned on at Jow power, and the receiver gradually
brought to design temperature (1850 R) and held at this temperature for 8 hours. The solar simulator
was turned off and the receiver cooled over a 2%z day period.

2.4.2.3 2-1-95 Testing
The solar simulator was turned on and set to provide 10.5 kW into the receiver aperture.

08:55 Shutter opened. TAC motored at same time to verify controls operation.

10:30 TAC motored with shutdown valves open to preheat turbine prior to attempting a start.
Remembered from Hot Loop testing that the TAC compressor surges if the unit is started
with a cold turbine. If the TAC is motored with shutdown valves open it keeps compressor
out of surge and allows, for reasons unknown, some flow through the receiver to the turbine.

10:33 Conducted TAC motoring start with valves closed. Unit was self-sustaining in 10 minutes.
Accelerated to 48,000 rpm.
13:28 Closed shutter when receiver temperature averaged approximately 1800 R. Initiated orbital

operation 66 minutes sun on and 28 minutes sun off. Reduced solar simulator power to
provide a calculated 9 kW into receiver aperture.

13:56 Opened shutter.

15:02 Closed shutter.

15:30 Opened shutter.

16:36 Closed shutter.

17:04 Opened shutter.

18:10 Closed shutter. Reduced solar simulator power to provide 7.5 kW aperture power.
18:14 Opened shutter to run steady state case.

19:09 Closed shutter reset solar simulator to provide 5.5 kW at the aperture.

19:40 Opened shutter.

20:04 Closed shutter.

21:40 TAC stopped.
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This day's testing indicates that the receiver is not getting as hot as it should for the amount of light
energy we are or should be providing. Measurements of energy delivered to gas and estimates of
receiver losses based on temperature indicate that either solar input is low or receiver losses are high.
Receiver cooldown following bakeout on 1-25-95 indicates that receiver losses are nominal.

2.4.2.4 2-2-95 Testing

Solar simulator was turned on and set to achieve approximately 11.5 kW through the aperture (solar
simulator radiometer reading 1.5 kW/m?). Unit was still warm from previous day's testing. Receiver
temperature was still 1000 R.

08:02
08:53

08:54
11:19

12:18
12:20
12:28
14:37
15:14
15:37
16:04
17:45

18:13
19:56

20:24
21:30
21:58
23:04
23:32
00:38
01:06
01:13
02:11

Opened shutter.

Since unit was warm a turbine preheating spin up was not required. Attempted an auto start.
TAC was accelerated to 36,000 rpm, the SIPS deenergized, and the TAC decelerated to 0.
Conducted a motoring start. Unit was self-sustaining in approximately 3 minutes.

Solar simulator had a fault and went off line just as we were approaching maximum
temperature.

TAC shut down.

Performed an auto start successfully.

TAC shut down from 48,000 rpm to observe soakback at approximately 1400 R condition.
Shutter opened with seven lamps operating approximately 10.0 kW.

Solar simulator off line again.

Solar simulator back on line and lamp power set to deliver 12 kW.

TAC restarted and speed set to 52,000 rpm.

Reached design receiver outlet temperature and was making 1.83 KVA electric power at
alternator. Power was low; receiver pressure drop very high.

Opened shutter after 28 minutes of eclipse.

Closed shutter after 103 minutes of insolation. It took this long to reheat to design receiver
outlet temperature instead of the predicted 66 minutes. Energy available to heat receiver
was down. Reduced speed to 48,000 rpm to decrease gas flow and energy demand to/from
receiver. Began orbital cases at this speed.

Shutter opened.

Shutter closed.

Shutter opened.

Shutter closed.

Shutter opened.

Shutter closed.

Shutter opened.

Shutter closed.

TAC stopped at 1500 R.

This day's testing indicated that the Brayton cycle was down in power for a given set of temperatures and
pressures compared to the predictions and that the receiver energy balance was off. Either less light was
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being deli‘vered than measured by radiometer or the receiver losses are higher than predicted. The TAC
showed no appreciable soakback from shutting down at 1500 R.

2.4.2.5 2-17-95 Testing

Performance analysis of the test data of 2-2-95 showed that the primary loss of engine performance was
the large receiver pressure drop (3.3 psid vs. the allowed 1.5). In order to operate the system at the goal
of 2.0 kWe, the MLI was removed from Radiator Panel 2 to decrease sink temperature and compressor
inlet temperature, and a small increase in cycle gas inventory was made. The cause of the noted
receiver/solar simulator energy imbalance remains unresolved. The solar simulator was turned on with 8
of 9 lamps operating at the maximum power level.

08:32 Shutter open.

09:54 Conducted a motoring of TAC with shutdown valves open to preheat turbine in preparation
for a cold system start.

09:59 Conducted a motoring start of TAC with receiver heated so that salt was melted back to the
center of the receiver. This was a hot receiver start. Took 7-8 minutes to self-sustain.
Accelerated to 48,000 rpm.

10:45 Accelerated TAC to 52,000.

11:40 Decelerated TAC to 48,000 to allow receiver to heat up faster.

12:52 Accelerated TAC to 52,000. At 13:00 unit was producing 2120 volt amps of ac power and
was 35 degrees hotter than design.
13:00 Closed shutter to begin orbitals.

13:28 Opened shutter after 28 minutes and noted receiver outlet temperature was 1860 R.

14:34 Closed shutter receiver outlet temperature right near design value.

14:53 Opened shutter at receiver outlet temperature of 1860 R, which should allow the unit to
reheat to design value in 66 minutes.

15:42 Lost one lamp. Continued operation.

15:59 Shutter closed. Receiver outlet temperature back to design value. Continued operation with

66/18 minute orbital cycle. Lamp which shut down at 15:42 brought back on line during
eclipse period but operating at slightly reduced power.

16:18 Shutter opened one minute late.

17:24 Shutter closed. Three good orbits achieved.

19:30 TAC stopped.

Decreasing compressor inlet, raising turbine inlet temperature, and slightly increasing system gas
inventory has resulted in the generation of 2080 W ac power, which rectified to 1960 W dc. Achieved
balanced orbits in the salt melt range by reducing eclipse time. Energy imbalance can be estimated by
ratioing orbit period. Actual orbit run was 66 plus 18 minutes; it should have been 66 plus 28 minutes.
Therefore, the light energy delivered is approximately 84/94 of the required value. To operate at design
power on a 94 minute orbit, analysis indicates that 11.6 kW is required. 84/94ths of 11.6 is 10.4 kW.
NASA believes the solar simulator is putting out 12 kW. There is a discrepancy of approximately 1.6
kW.
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Detailed performance analysis of the Brayton cycle test data is found in AlliedSignal Document 41-
13692, “Solar Dynamic Ground Test Demonstrator Test Report - PCS/Tank 6 Testing." This document
provides raw test data as well as detailed analysis. Copies of this document can be obtained by
contacting

Dennis Alexander
AlliedSignal Aerospace
P.O. Box 22200

1300 W. Warner Rd.
Tempe, AZ. 85285-2200
(602) 893-4746

2.4.3 System Test Resuits

System testing was conducted to demonstrate the following objectives:

* That component operating characteristics were consistent with analytical predictions. Analytical
codes for engine performance, heat receiver thermal performance, radiator thermal performance, and
concentrator optical performance were of key significance.

» Overall efficiency of 15 percent. Previous closed Brayton cycle testing had involved the use of
laboratory heat exchangers for cycle heat input and waste heat removal. SDGTD was established to
demonstrate an integrated solar dynamic closed Brayton cycle with thermal storage in a relevant test
environment.

* A system control method which would maintain satisfactory operation over the range of solar
insolation and eclipse times encountered in low earth orbit.

The sections which follow, and the referenced documents which support them, discuss the components
individually. Excellent correlation between test data and predicted component performance was
achieved throughout the system.

2.4.3.1 Measured System Efficiency

The integrated test, conducted in the space environment provided by Tank 6 at NASA LeRC,
satisfactorily accomplished the second system objective. Figure 2-1 provides a plot of electrical output
dc power and receiver outlet gas temperature vs. time for the 2-2-95 testing. Figure 2-2 is an enlarge
view of that data during the orbital period of the test. Figure 2-3 and Figure 2-4 provides the same
information for the 2-17-95 testing. Figure 2-2 and Figure 2-4 show clearly that solar dynamic closed
Brayton cycle systems, with integral thermal energy storage, provide continuous and uniform levels of
power during both insolation and eclipse time periods.
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Figure 2-1. Receiver Gas Outlet Temp. and DC Power vs. Time (2 Feb 95)
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1500

Figure 2-2. Receiver Gas Outlet Temp. and DC Power vs. Time

(2 Feb 95; Orbital Cycles Only)
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Figure 2-3. 17 Feb 95 Power and Temp. vs. Time
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Figure 2-4. 17 Feb 95 Power and Temp. vs. Time (Orbital Cycles Only)
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Many claims are made concerning efficiency of power generating equipment which tend to ignore
certain parasitic losses for the sake of inflating the actual efficiency of the system. We believe that the
real efficiency of the system should be the ratio of the usable electrical power delivered to the vehicle
divided by the solar energy intercepted by the system. This efficiency should be based not on
instantaneous power generated at one point during the orbit but on integrated energy (W-hr) over the
entire orbit. The calculated efficiency delivered during the 2-17-95 tests is calculated as follows:

2.4.3.2 Delivered Electrical Energy

During the last orbital period of the 2-17-95 test an average of 1823 W (at 120 Vdc) was delivered by the
power conditioning and control unit. This power is downstream of the control and downstream of the
rectifier. During this test the liquid loop pump and the 2 shutdown valves were powered by external
power supplies. The power consumption of these devices has been measured as 25 and 14 (7 each) W
respectively. This leaves a residual 1784 W available to the user for the 85 minute orbital period: 1784
* 85/60 = 2528 W-hr of energy to the user.

2.4.3.3 Input Optical Energy

Dc electrical power is very easy to instrument and measure. Optical power is much more difficult. Two
methods were used to calculate the optical power delivered during the test.

2.4.3.4 Method 1 - Receiver Calorimetry

The receiver can be used as a calorimeter. Instrumentation in the gas loop allows calculation of the
power delivered by the receiver to the gas loop in terms of mass flow, Cp, and temperature rise across
the receiver. Thermal losses of the receiver were modeled and include reradiation losses out the aperture
and skin losses off the surface of the MLIL. A receiver high temperature cool down, with the engine not
operating, was conducted and the decay of the receiver temperature agreed precisely with the thermal
losses model. During orbital operation if the beginning and end of each orbit are at identical
temperatures then there is no net thermal storage (or discharge) of energy into (or from) the thermal
storage medium. Therefore, the energy coming through the aperture over the orbit must be the sum of
the energy delivered by the receiver to the gas and the energy losses out the aperture and off the surface.
During the 2-17-95 orbital case the average aperture power was calculated at 10.5 kW. This was
delivered for 66 minutes and results in 10.5 * 66/60 = 11.55 kW-hr of energy. Further calculations
based on analytical and measured results are required to account for the losses associated with the
concentrator. These losses are as follows:

Loss Efficiency Basis Energy at Location
Aperture Losses 95.5% Analysis 12.09 kW-hr
Concentrator Reflectivity 86% Test Data 14.06 kW-hr
Facet Blockage by Structure 96.7% Analysis 14.54 kW-hr
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This method calculates that 14.54 kW-hr of energy was delivered to the concentrator optical surfaces.
The efficiency which results is

Svstem Effici _ User Electrical Energy 2528 kW —hr - 1749
ystem Efficiency = Concentrator Optical Energy T 1454 kW—hr e

2.4.3.5 Method 2 - Optical Radiometer

The solar simulator consists of nine lamps which each fully illuminate the concentrator surface. The
intensity of the light which falls upon the concentrator is not uniform. NASA conducted a test to map
this intensity and the results appear as Figure 4-4 in Section 4 of this report. This map of the intensity of
the light beam was made with a radiometer placed on a rotating and translating arm. This same
radiometer was placed on a known location of the concentrator and its measurement of the light recorded
during the tests. In addition to the nonuniformity of the beam, the concentrator optics are not at uniform
distance from the beam, so the local intensity varies with the square of the distance from the optical
window. Assuming that the nonuniformity of the light beam stays constant with optical power and time,
an analysis was conducted to determine the light energy delivered based on the reading of the
radiometer, the light intensity uniformity map and the physical geometry locations of the individual
facets. For the 2-17-95 test the average light intensity based on this method was 16.44 kW. The
delivered light energy for the 66 minute eclipse period would then be 16.44 * 66/60 = 18.09 kW-hr.

User Electrical Energy ~ _ 2.528kW —hr

= = 13.98%
Concentrator Optical Energy  18.09kW — hr

System Efficiency =

Neither method is accurate for determining the level of delivered solar energy. Both methods require
assumptions and analysis to arrive at the delivered solar energy. An aperture calorimeter which is
maintained at low temperature to minimize reradiation losses is being constructed by NASA LeRC.
This device will be placed directly in front of the receiver aperture plane and will measure energy
delivered to the aperture as well as spillage on the area adjacent to the aperture. This measurement will
provide better resolution of this difference.

An additional check on light energy was done. The receiver thermal design code SOLREC-TSD
predicts individual receiver canister temperature and outlet gas temperature as a time-varying function of
aperture input light power and inlet gas temperature and flowrate. As discussed in Section 6 or this
report, the predicted temperatures are consistently lower than the test data if the aperture light intensity is
10.5kW. A much better match with the test data is achieved if the aperture light power is assumed to be
11.0kW.

Based on these approaches the demonstrated system efficiency is in the range of 14 to 17.4 percent. It
should be remembered that the SDGTD is not an optimized design. It consists of engine hardware
designed and fabricated in the mid-1970s and concentrator, receiver, and radiator designs which were
extracted from other projects. Considering this, the demonstrated end-to-end efficiency is very good
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compared to comparable large photovoltaic systems. End-to-end orbital efficiency of photovoltaic
systems is currently estimated to be about 4 percent for ISSX.

2.4.3.6 Thermal Control Methodology

Work done on solar dynamic power for Space Station F reedom (Work Package 4) analytically
investigated various means of thermodynamic control required to accommodate the differences in annual
orbital insolation and varying orbital eclipse and insolation periods. There is no satisfactory method of
directly measuring the energy stored in the salt of the receiver, because measuring the latent heat content
of salt requires a measurement of the percentage of salt which is melted. This is not something which is
easy to accomplish. The approach taken on SDGTD was to suggest that a direct measurement of energy
storage was not required. Instead, it was postulated in AlliedSignal Report 41-12065 that a properly
charged receiver (with most salt melted at sunset) would show less thermal and power variations from
sunset to sunrise compared with a receiver which was undercharged. This characteristic is evident by
comparing Figures 2-2 and 2-4. The 2-2-95 test was conducted in a manner to operate the engine t0o
fast for the amount of thermal input energy. Relatively high operating speed for a given thermal input
extracts too much energy from the receiver during the sunlight portion of the orbit and consequently
stores too little energy in the salt for the eclipse portion. Large temperature and power swings result
from sunrise to sunset. The swing in electrical power generation is 100 W out of an average of 1380 W,
or 7.5 percent variation. The test conducted on 2-17-95 was operated at a speed more consistent with the
orbit and thermal input, and a variation of only 60 W out of an average 1825 (3.3 percent) was observed.
If large variations in output power are observed then the engine is operating too fast and extracting too
much power during the sunlight portion of the orbit. All that is required is to sense the maximum-to-
minimum power ratios and, if large, slow the engine speed. To do this the only parameters which need
to be measured are output voltage and current. These parameters are already measured by the electrical
control system and do not require additional instrumentation transducers.
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3. SOLAR CONCENTRATOR

This section discusses the activities and results for the concentrator subsystem, including the facets. The
essential time period is during the hardware phase, from CDR through concentrator subsystem testing at
NASA LeRC.

3.1 Summary and Conclusions

The concentrator was fabricated, delivered and tested ahead of the prescribed project schedule and fully
met or bettered the technical specifications. The critical steps of assembling the support structure and
concentrator hex panel structure were first performed at the Harris facility; they were then reassembled
in NASA LeRC Tank 6. The completed solar concentrator, installed in Tank 6, is shown in Figure 3-1.
The facets produced by Solar Kinetics, Inc. (SKI) met their technical specifications and were shipped
directly to NASA LeRC, right on the program schedule. Figure 3-2 provides a close up photograph ofa
completed facet assembly prior to installation on the concentrator. The facets were final prepared and
installed and aligned into the hex panels, and aligned using the Harris laser based facet alignment system
to within 0.5 milliradians of ideal - the internal requirement was 1.0 mr. The resulting flux distribution
was measured using the Harris Flux Distribution Special Test Equipment, in the solar thermal vacuum
environment of Tank 6. The measured peak flux and the total side wall power were within 10 percent of
the predicted analytical value. The following table compares test results to requirements:

Parameter Requirement Test Result
Total power into receiver with 1.700 > 11.568 kW results scale to
kW/m? at Optical Control Surface (OCS) 13.35
Power at OCS required to produce 11.5 <1.700 kW/m* 1.46 kW/m*
kW/m? in aperture (derived req.)
Maximum flux peak <429 kW/m" 29.8 kW/m"*
Tube to tube variation Best effort (worst case 0.90/1.25

predict = 0.75/1.53)

It has been shown that a thermoelastically stable structure can be fabricated and optically precise/thermal
vacuum compatible facets can be assembled with excellent reflective characteristics. It was also shown
that the analytical tools used to predict concentrator performance and perform structure and facet
alignment compared well with actual hardware performance.
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Figure 3-1. Solar Concentrator Installed in Tank 6
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Figure 3-2. Facet Assembly Prior to Installation on the Concentrator
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3.2 Design Changes after PDR

The following changes were made after CDR in the design of the concentrator, facets and concentrator
support structure. All changes have been noted as engineering change orders in the drawing package.

1. Support structure leg to Buildup Assembly Platform (BAP) if modified per NASA request. Change
made in interface bolt hole pattern and pattern location.

2. Added 4-layer MLI blankets around all latch/striker pairs to help reduce temperature excursions
during illuminated to eclipsed conditions.

3. Facet-to-hex panel standoff lengths (and item numbers) changed with final flux tailoring.

4. Thermal control tape (Sheldahl tape G408050) added to drawings. This was the coating on the back
side of the facets to keep their temperature down during sun-on conditions.

5. Switched from EA9394 epoxy to Loctite 242 to lock hub and corner fittings. This was easier for the
manufacturing process.

6. Facet radii count and placement updated from 16 at 205 in. and 26 at 255 in. to 22 at 205 in. and 20
at 255 in.). This better optimized the flux distribution. (These are the predictions of their in-the-sun
radii; the facets were built to radii of 200 and 247 inches.) :

7. Power requirements dropped from 15 to 11.5 kW/m2 due to improvements in the predicted Brayton
Cycle engine efficiency.

8. Facet solar averaged hemispherical reflectivity rose (0.85 to 0.88). This was a byproduct of trying to
achieve the specular goal for a 7 mr cone angle.

9. Flux transducer changed from pyroheliometer to solar cell. This was more adaptable to the geometry
of the flux region of interest, a rectangle representing a receiver canister, was just as accurate and
less expensive.

10. Facet alignment gimbals with crossed mirrors. At CDR the design concept was to use an
azimuth/elevation positioner to move a laser. Final design that was implemented used a pair of
galvanometer-driven mirrors to direct only the laser beam instead of the entire laser assembly.

3.3 Fabrication Summary

Fabrication of the solar concentrator occurred in multiple phases and locations. The facet assemblies
were built and inspected by SKI and direct shipped to NASA LeRC. The hex panel assemblies (less the
facets) were built up at Harris, where they were tested and inspected, and finally shipped to NASA
LeRC. The support structure was also fabricated at Harris and then shipped to NASA. Top-level
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assembly of the concentrator, including alignment, occurred at NASA LeRC. The following paragraphs
discuss each phase of the fabrication process in detail.

3.3.1 Support Structure Fabrication

The support structure (Drawing 3007157) consists of several components that were fabricated in local
machine shops. It was assembled in Harris GASD Building 19 high bay onto a triangular shaped tooling
plate (Drawing 3007162) that represents the anticipated interface pattern of the NASA Build Up
Assembly Platform (BAP). Shimming was required to get the legs and table to align properly, and all
shim thicknesses and locations were recorded. It was then proof loaded to 3 times the vertical load, and
a combination of 2 times vertical/1.5 times horizontal time the expected loading due to the facet
populated concentrator. It successfully passed the proof load with no degradation, cracks or yielding.

After disassembly (into hex panel assemblies) and shipment to NASA LeRC, it was first reassembled
onto the BAP in May 1994. It was proof loaded at NASA LeRC in September 1994 to verify proper
assembly readiness for final use.

3.3.2 Concentrator Hex Panel Assembly

The concentrator hex panel assembly consists of many components. The major components are the
graphite epoxy box beams, the corner fitting assemblies, the hub fitting assemblies, the standoff
brackets, the latches and the strikers.

The box beams were re-used from the previous Solar Concentrator Advanced Development (SCAD)
project, although they were cut to new lengths in a Harris shop. The latches and striker assemblies were
also re-used from the SCAD project. The use of existing latches and strikers from the larger SCAD
concentrator resulted in larger gaps between hexes than would have existed with new designs. The
standoff brackets were used from SCAD.

The corner and hub fitting assemblies were new designs, and were built up at Harris from aluminum and
steel components that were made in local machine shops.

The hex panel was assembled on an assembly fixture that was the SCAD assembly fixture cut down to
the proper size and angles. This fixture was also used to proof load the hex panel for workmanship
verification.

The first hex panel assembly was successfully loaded to loads higher than those anticipated in handling
and operation. But, it was discovered that it was slightly misaligned - it was several mils out of being
coplanar. It was fixed, and loaded again. During the second loading there was some slight slipping of
joints at the corner fitting to box beam interface. The slipping was due to the liquid shim material,
epoxy, actually forming a bond instead of a sliding joint. The surfaces under the epoxy had been coated
with a mold release agent, and this design has been used successfully elsewhere at Harris. The hex
assembly was also thermal cycled, and it was found that it wasn't stable under the proofread of 2x the
working load. Hence, a design change was made to increased the clamping force of two of the four
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fasteners holding each box beam to a corner fitting. The hex assembly was proof loaded again to the 2x
working load and the assembly remained structurally stable, no joints slipped, and the structural test was
deemed complete.

3.3.3 Facet Assembly

The facets were designed and assembled at Solar Kinetics, Inc. (SKI) of Dallas, Texas. The basic flow
for assembly was

1. Rough bending of the aluminum face sheets - the aluminum sheets were press formed over a coarse
mandrel to approximate the radii of curvature

2. Cutting of face sheets and honeycomb core to rough dimensions - cut to dimensions that best work
for the steps that follow, and have planned excess material that is scrapped around the edges

3. Degrease and de-oxidize face sheets - removes oils, all oxidation and other possible coatings on the
aluminum, prepares the surfaces for bonding and leveling

4. Spin coating of polyimide applied to front of facet to make smooth surface. This critical step gives

the facet its smooth surface that later is measured as slope error

Etch of levelized sheet

Aluminum core has been trimmed and degreased

7. Assembly and bonding of front sheet, core and rear sheet, with core dipped in adhesive, and pulled
down over a precise mold with vacuum and vacuum bag over entire assembly. Assembly allowed to
cure.

8. Installation of cup inserts

9. Facet trimmed to size. The excess material is cut from the sides, facet is in its final dimensions.

10. Facet sent to EMF (Evaporated Metal Films, Inc.) for application of the vacuum deposited aluminum
layer and final thin coating of SiOx. Returned to SKI for curvature and optical measurements.

o

Two different radius of curvature facets were produced, and were designated F for the 205 inch radius
and G for the 247 inch radius. The production line ran very smoothly with the slight exception of a
series of facets in the middle of the run that had polyimide cracks in the reflective surface. It did not
effect the reflectance of the facets, but did cause concern visually. The small cracks were noted on facets
G20, F18, F24, F34, G33, G37, F36, G39, G38 and G41, refer to the As-Built package from SKI for
details. The cracking effect was corrected with a slight modification to the spin coating process and the
cure oven temperature ramp rates. Many of the facets have what appears to be scratch marks when
viewed at some angles. This source was never tracked down (possibly scratches from the metallizer's
cleaning process), but, they did not effect the functionality or performance of the facet. Table 3-1
provides a comparison of achieved (demonstrated) performance to program goals. The specific locations
of installed facets is shown in Figure 3-3.
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Table 3-1. Summary of the Specifications and Actual Values for Various Parameters
Characterizing the Facets Used in SDGTD

Spec Actual
Weight, 1b/ft’ 0.5 0.57
Reflectivity, total, AMO >0.85 0.88
Reflectivity, at 15 mrad at 660 nm >0.85 0.88
Radius of curvature, inch +10 0.2
Slope error (mrad) <2 0.3
Irregular surface area <1in*
Irregular sites/facet <2
Max temp, °F 207 170
Min temp, °F -50 -5%*
Outgassing, % 1 2
(As condensible), % 0.2
Thickness, in 0.28 0.28
Thermal control backing TBD Yes

*Tested to these levels
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Figure 3-3. Final Facet Locations
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3.3.4 Final Hex Panel Assembly and Installation of Facets

Upon receipt of the facets at NASA, the facets were visually inspected and their rear side covered with
silvered Teflon thermal control tape. This operation took place in September 1994. The facets were
then installed into the hex panel assemblies, using the prescribed standoff lengths, initial standoff
adjustments and the as-designed locations of the two types of facets (by radius of curvature). The hex
assemblies were ready for final installation into the concentrator assembly. This operation is discussed
as part of the next section, and is covered under the concentrator structure alignment and facet alignment
paragraphs.

3.4 Component Testing Summary
Tests were performed at the subassembly level and the assembly level of the concentrator.
3.4.1 Facet Testing

Facet coupons were subjected to a humidity cycling test, 100 thermal cycles and a thermal vacuum test
to verify stability of the reflective surface and structural integrity of the honeycomb. The tests were
conducted at SKI, Harris and NASA-Lewis, respectively. The tests were successful.

One full size facet was subjected to a thermal vacuum/3 cycle test at NASA-Lewis. It successfully
passed this test and the design was deemed ready for production.

3.4.2 Harris activities at NASA LeRC

Harris activities at NASA LeRC included the bulk of the system alignment and identification,
installation and integration to the solar concentrator, and finally, functional testing of the concentrator.

3.4.2.1 Tank Surveying and System Alignrﬁent

Harris established a global coordinate system in the tank from which all components, including the solar
simulator, could be referenced. This involved the Harris owned theodolite system and the Harris
proprietary software used to reduce the theodolite measurements into a set of coordinates in the
established coordinate system. The setup includes three theodolites, two located inside the tank and one
on the walkway adjacent to the pit that the tank door slid. Their specific location is not important, as
long as they are stable over the prescribed period of time.

Harris drew sketches of a tapered steel rod that had a small hollow point. This rod was attached to the
side of the tank wall in three locations at an elevation off the floor of about 8 feet. The rod was firmly
affixed to tank penetration plates. The points of the rod served as the three reference points for the tank
coordinate system for the duration of the setup.
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Harris then helped NASA by measuring the optical axis of the solar simulator relative to the fixed points
of the three rods, which was then placed in the now established tank coordinate system.

Neither Harris nor NASA measured the actual location of the Build Up Assembly platform (BAP)
relative to the coordinate system. This was a risk that the SDGTD team chose to accept.

The concentrator support structure had been previously (early summer 1994) installed on the BAP
outside of the tank. The support structure went together in approximately the same fashion as first
assembled back at Harris, with no major problems interfacing (for the first time) with the BAP.

The step of installing the hex panel assemblies (complete with installed, initially aligned facets) also
went well. The hex panels fit together just as they had back at Harris, and in earlier assembly sequences
at NASA when they were assembled for various tours and two tank thermal tests. This final assembly
was the only time the hexes contained facets.

The targets (little balls of the end of small spires) on the concentrator box beams were then measured in
reference to the coordinate system. It was determined that the concentrator was mispositioned laterally
with respect to the simulator optical axis by 1.3 inches. It was fortunate that the interfaces and the
tolerances were good enough to not require this adjustment.

3.4.2.2 Facet Alignment

The entire facet alignment test report was delivered as a stand alone document, but is summarized here
for completeness.

The facet alignment system consisted of a low power laser, a pair of galvanometer controllable laser
turning mirrors, a translucent screen with reference points and a video camera; plus the necessary control
cards and a 486 personal computer. The laser, turning mirrors and laser screen were precisely located
using the previously described theodolite system. The PC was located outside of the tank, the laser and
turning mirrors were very near the solar simulator source, and the screen very near the receiver aperture
location.

After initial calibration, the system operated automatically to give the precise pointing vector of each of
the 42 facets on the concentrator. The facet adjustments necessary were also reported by the alignment
software, which were implemented by a person adjusting the standoff lengths between the facets and the
hex panel assembly attachment point. A cherry picker was used to reach the upper facets.

The facets were aligned within an acceptable pointing error (0.5 milliradians) after only one iteration.
However, it was determined a day later that the target the facets were pointed at was probably just
beyond the location of the receiver aperture, so the procedure was repeated in two days to point to a
location well within the aperture adjustment capability. This only took one iteration.

ki\gen14056-3.doc

41-14056-3
32



The whole alignment routine, which was somewhat challenged at CDR as overly complex, proved to be
very valuable and made quick and accurate alignments. The development of the hardware and software
was not costly.

As mentioned above, a cherry picker was used to reach the facets in the top most hex panels for
adjustment. This was awkward, but safe and workable. Because of the accuracy of the adjustment
software, the cherry picker was only needed once when the final alignment was made.

3.4.2.3 TE Distortion Testing

The first thermal distortion test on the project was conducted by NASA. The test article was the
concentrator (structure only) on the support structure installed on the BAP. One facet was installed. The
concentrator structure, support structure and BAP were sparsely populated with thermocouples. A bright
light bulb near the solar source location illuminated the facet, and reflected onto a screen near the future
location of the receiver aperture. The tank was pumped down to a vacuum, and the walls were filled
with liquid nitrogen. The temperatures were recorded and the movement of the light spot on the screen
was noted/photographed and compared to the starting point. The results did not match the expectations.
It was noted that it seemed that the BAP thermal gradient was not close to what NASA had predicted (3
degrees measured versus 17 degrees F predicted). It was further noted that the supporting structure
hadn’t reached steady state conditions.

NASA decided to repeat the test with more thermocouples the second time. Steady state conditions were
achieved, and the BAP gradient was closer to expectations. The net system distortion was noted for
later consideration for biasing the pointing of the concentrator. It was deemed close enough to
predictions to move on.

3.4.2.4 Flux Distribution Testing

The Flux Distribution Test was described fully in the delivered test report. The following is a summary
of the test.

The test objective was to measure the reflected solar flux in a simulated receiver behind a simulated
aperture plate in environmental conditions like the conditions that would exist for the full GTD test. A
special test fixture was designed, built and calibrated to accomplish this. The fixture consisted of a
calibrated rake of solar cells that rotated and simulated the cylinder of the receiver. The STE was
aligned by Harris personnel using the theodolites and the established tank coordinate system. Partial
power and full power cases with eclipse periods were conducted in the evacuated chamber with walls
full of liquid nitrogen.

Of note is that interpretation of results is highly dependent upon the intensity and distribution of the flux
field on the concentrator. NASA had performed a flux survey before the test, reported the results, and
then made adjustments to the solar simulator with an estimate of how it would change the flux field. A
second flux survey was conducted several months later, revealing the estimate was not accurate.
Integrated flux measurements at the flux fixture indicate a 6% lower optical energy than solar simulator
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output estimates. This is similar to the differences noted during engine testing and discussed in
paragraph 2.4.3.3 of this report.

The results of the Flux Distribution Test are contained in the test report 7002233. Highlights include the
following:

Receiver Flux Mapping - the maximum flux peak was 24.9 kW/m? when total sidewall power was 8.23
kW (wh1ch scales to 28.8 at power of 9.5 kW/m? ). This compares to a worst case prediction of 42.9
kW/m?. This shows that the peak fluxes are well within the worst case design expectations. The worst
case tube to tube flux variation, as measured in normalized values, was 0.90/1.25, as compared to a
worst case prediction of 0.75/1.53. Both the peak flux values and the tube to tube variation are quite
acceptable to the limitations of the receiver, and achieve the concentrator requirements. A comparison
in measured flux distribution and predicted values is provided in Figure 3-4 and Figure 3-5.

Temperatures and Thermal Analysis Comparison - bulk temperature predictions for the cold soak
condition were all within 10 °F of measured results, and gradients for this case were good for most
components except the BAP (NASA prediction) and the facet (Harris prediction). The facet problem
was determined to be a poor installation of a thermocouple, because the measured 12 °F gradient is
entirely impossible. The orbital steady state temperatures did not correlate well with measurements, the
measured temperatures were all much cooler than the predictions. This is attributed to conservatlve
analyses (propemes etc.) which assumed a higher intensity optical source (1.44 kW/m? assumed versus
1.2 kW/m? test) and a warmer tank end wall temperature (wall 20 ° cooler than assumed). Since
correlation was not required, and the results were more benign - thus hardware safety not of concern, no
better correlation was attempted. The temperatures were all well within their qualification limits during
this test and subsequent system testing.

Optical Performance and Analysis Comparison - the real meaningful data in the optical sense is that
which was summarized in the section above on receiver flux mapping, with the conclusion that the tube
to tube, peak flux and total power into the aperture hole are within requirements and satisfy the needs of
the receiver. In addition to that, the thermoelastic effects of all of the structure in the concentrator was
reviewed. It was decided that the biasing of intentionally aligning an offset of 0.3 inches into the
concentrator/receiver aperture setup was not needed. It was intended to provide the optimal alignment
for a combination of hot, cold and orbital steady state conditions in which the concentrator points in a
slightly different direction for each due to the thermoelastic distortion (due to different temperatures).
This was the setup then for the real aperture on the real receiver. The only bias that was added to the test
setup was the bias discussed in paragraph 2.3 (Item 4) to account for the thermal growth differences
between the receiver (hot) and the flux test fixture (cold).
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Figure 3-4. Predicted Flux Distribution for Conditions of Scan 1858

24.00

18.00

(NI) NOILO3HIA TVIXV

ERARRY

COOCOS

Sy

T
Septateatt g,
250500052525¢5 KO0

25005¢42525¢5¢S

252509¢5¢5¢525¢5

2¢5e5R5¢5¢s

25262505255

25050005

25808

15855

S

ey

g
B5C)
PR
Aepets,
RSO

o
e

=}
<
ol
-

6.00

CIRC. DIRECTION (IN)

25.0 to 26.8

B 200 to 25.0

M 150 to 200

M 100 to 15.0

1 50 t0 100

41-14056-3

35



Figure 3-5. Measured Flux Distribution for Conditions of Scan 1858
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Flux Distribution STE Checkout Plan. Harris Corp., 7000504, April 30, 1993

Flux Distribution STE Checkout Report. Harris Corp., April 22, 1994

Flux Distribution Test Plan. Harris Corp., 7000496, Rev. A, March 10, 1993.
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Flux Distribution Test Procedure. Harris Corp., 7000496, April 25, 1994.

Flux Distribution Test Report. Harris Corp., 7002233, Jan 19, 1995

Hazard Analysis, Harris Corp., DRD MA-05, Rev. A, 3 May 1993.

Hex Assembly and Support Structure Proofread Test Report. Harris Corp. 10 November 1993.

Hex Beam Pin Bearing Development Test. Harris Co. Dave Brangwin, Internal Memo, June 3, 1993.
Hex Proofread Verification Test Plan. Harris Corp., 7000499, Rev. A, Jan 25, 1993

Test Report for Environmental Exposure of Small Scale Coupons. Paul Schertz, Solar Kinetics, Inc., 16
March 1994.

Test Report for Environmental Exposure of a Full Size Facet. Paul Schertz, Solar Kinetics, Inc., 17
March 1994.

Manufacturing Plan. Harris Co., 7000503, Jan 31, 1993
Spares List. Harris Co. 7000502, Oct 16, 1992

Thermal Cycle Test Results for 100 Cycle Facet Coupon Testing. Jeff Dupper, Harris Co. Internal
Memo, Nov 18, 1993

Vacuum Thermal Cycling of Solar Concentrator Coupons for the Solar Dynamic Ground Test
Demonstration Program. Eric J. Bruckner, Cleveland State Univ. and Joyce A. Dever, NASA LeRC, Dec
16, 1993

Vacuum Thermal Cycling of Solar Concentrator Coupons for the Solar Dynamic Ground Test
Demonstration Program, Phase II. Eric J. Bruckner, Cleveland State Univ. and Joyce A. Dever, NASA
LeRC, Feb. 1, 1994

Vacuum Thermal Cycling of Full-Sized Facet for the Solar Dynamic Ground Test Demonstration
Program, Phase II. Don Jaworski, Kim DeGroh and Carol Tolbert, NASA LeRC, Dec 12, 1993

Design of a Solar Concentrator for the Solar Dynamic Ground Test Demonstration Program. Bahnman,
D.W. and Jensen, P.A. ASME paper, 30 March 1994.

Design, Analysis and Test of a Solar Concentrator for Space Applications. Campbell, J.S. and Jensen,
P.A. ASME paper, 30 March 1994.
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4. SOLAR SIMULATOR

The NASA solar simulator (SS) shown in Figure 4-1 nominally provides 1.37 kW/m® (1.8 kW/m®
maximum) of light at a subtense angle of <1 degree over a 4.5 m diameter test area, illuminating the SD
concentrator. The optic and power systems are located at the western end of Tank 6 as shown in Figure
4-2. Cooling subsystems are located in the Tank 6 pump room, on its roof, and directly outside on the
ground floor. Control and monitoring of the simulator is accomplished with two 486 PCs running
Paragon software in the Tank 6 control room.

The heart of the system is a cluster of nine 30 kW xenon arc lamps supported by the following sub-
systems: optics, power supplies, data acquisition and control, cooling, radiometer, and structure. As
shown in Figure 4-3, light from each lamp is gathered with its own collector which directs the light
through a lens and onto a turning mirror. A water cooled shutter is commanded to intercept the light
beams just above the mirrors to simulate the sun-shade cycle encountered in space. The turning murror,
consisting of nine segments, reflects and focuses the light into the vacuum tank through a quartz
window. Each lamp is powered by its own power supply and igniter, and can be controlled manually at
the power supply, or remotely via the SS DACS (Solar Simulator Data Acquisition and Control
Subsystem). Water cooling of the lamp electrodes is provided by a dedicated deionized water system,
while the quartz lamp envelope is cooled by the air cooling system. The collector and turning mirrors
are cooled principally by the domestic water system with some additional cooling from the air cooling
system. The lens is air cooled, as is the window which utilizes pressure blowers to provide a large
cooling capacity. Except for the lenses, the temperatures of all components of the optic train are
monitored by the SS DACS either directly, as in the case of the turning mirrors and window, or
indirectly by their cooling water outlet temperatures. A protection system provides lamp shutdown in
the event of a loss of air or water coolant flow or violation of component temperature limits, in addition
to other automatic or operator-initiated shutdowns.

Prior to system testing, a survey of the solar simulator beam was made to characterize the general
uniformity and overall intensity of the light. The survey was conducted using photodiodes and a
radiometer mounted on a mechanical arm which was swept through the beam in an arc. The radiometer
is water cooled and held at a constant temperature (20 + 2 °C) and provides a direct measurement of the
light intensity. Sensor readings were recorded in a fine grid for each of the nine lamps and compiled into
a final representation as shown in Figure 4-4. Both uniformity and intensity were found to match
reasonably well with design requirements (+ 10 percent uniformity, up to 1.8 kW/m intensity). The data
was also used to develop a model that predicts concentrator input power based on lamp power settings
and the radiometer signal for any combination of lamps.

Once operational, the simulator proved to be a relatively simple system to run. Start-up is done locally
on the power supply platform, with monitoring of system parameters occurring both at the control room
and the power supply platform. After a nominal start, control is transferred to the control room.
Operation activities consist principally of monitoring system parameters and setting power levels and
opening and closing the shutter at the test engineers request. Radiometer and power supply from a
typical run (4-3-95) is shown in Figure 4-5. As of May 1995 the simulator has nearly two hundred hours
of run time.
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Fiaure 4-1. NASA Solar Simulator for Tank 6
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Figure 4-2. Solar Simulator and Supporting Equipment
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Figure 4-3. Solar Simulator Configuration
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Figure 4-4. Solar Simulator Intensity Data
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Figure 4-5. Solar Simulator Functional Test Data
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5. TANK 6 AND FACILITY TEST SUPPORT HARDWARE
5.1 Tank 6 Vacuum Facility

Vacuum Facility 6 (Tank 6), shown in Figure 4-1, consists of a 4.6 m diameter by 22 m long main
chamber, with a 3 m diameter by 3 m long test port which may be isolated from the main chamber by a 3
m diameter gate valve. The main chamber is pumped by twenty 0.8 m diameter oil diffusion pumps
charged with DC-705 silicon oil. These pumps are backed by four Roots Blowers and three Kinney
roughing pumps. The diffusion pumps utilize Freon cooled (-45 °C) chevron baffles to minimize ol
backstreaming. The chamber base pressure is approximately 3x10E-06 torr (8x 10E-07 torr with cold
walls on).

Space thermal simulation is provided by a three-section liquid nitrogen cooled coldwall capable of 0.24
MW thermal loading (80 kW per section). The liquid nitrogen usage is approximately 1400 V/hr for no
test article thermal load. Liquid nitrogen storage is provided by a 20800 1 dewar.

A rehabilitation project started in March 1990 and completed in 1994 decontaminated Tank 6 of
mercury, and replaced the liquid nitrogen cold walls and pumping train. A new 40 ton Freon
refrigeration system and cooling water tower system were also installed.

The thermal vacuum facility is computer controlled for start up and shutdown as well as health
monitoring during operation. Corrective actions take place automatically if an off condition occurs. The
liquid nitrogen system must be manually started at which point it is switched to automatic operation.

5.2 Buildup Assembly Platform (BAP)

The NASA-LeRC BAP was designed and built to provide a stable platform for buildup, handling and
positioning of the SDGTD concentrator, solar receiver, and power conversion system. The prime
technical requirements were to position the test article in an accurate and repeatable manner within the
solar simulator light beam inside of Tank 6, and to maintain the concentrator and solar receiver optical
alignment under test conditions. The BAP also minimizes Tank 6 down time by providing a platform on
which pretest activities, such as build up, rough alignment, and electrical checks, can be performed
outside of and independent of other Tank 6 activities.

The BAP, shown in Figure 5-1, is a 20 ft x 10 ft stainless steel frame constructed of six inch square by
1/4 inch wall stainless tubing, weighing approximately 3260 pounds without system components.
Mounting surfaces are provided for the concentrator and the independently adjustable subpallet which
supports the solar receiver and PCS. Four lift points are provided for transport by the Tank 6 overhead
crane onto the Modular Rail System (MRS). The BAP’s wheels (two flat and two V groove) mate to the
MRS rails and permit the BAP to be rolled along the MRS and into position inside Tank 6. Final
horizontal positioning is accomplished with two precision pins which anchor the BAP to support
mounting pads at the east end of the tank. Vertical positioning is accomplished with three BAP
jackscrews which raise the BAP wheels clear of the MRS. Jack screw contact is made at two points near
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Figure 5-1. Tank 6 and Buildup Assembly Platform

k\ger\14056- 3.doc

41-14056-3
46



the concentrator (east) end of the BAP and one central point at the receiver (west) end. The east contact
points coincide with Tank 6 hard mount points, while the west support point contacts a column which
passes through a bellows-sealed Tank port and is anchored to the facility floor. The west support
provides vertical support only and minimizes any effects tank movement and BAP thermal movement
might have on SDGTD positioning.

BAP positioning repeatability was determined by rolling the BAP out of the tank on the MRS rails and
then back into position several times, measuring final positions each time with theodolites. Final
positioning accuracy was repeatable to less than 0.017 inches. The BAP was also subjected to a thermal
vacuum test prior to SDGTD system testing to determine distortion levels as it cooled in the coldwall
environment. Light was projected onto a concentrator facet and its image at the receiver aperture was
monitored for movement. Facet image movement was approximately 0.5 inches downward
(approximately half the predicted movement) as the BAP cooled from room temperature to its cold soak
conditions.

5.3 Thermal Modeling

A thermal model (SINDA and TSS) was created by NASA LeRC for the SDGTD project to provide
temperature data for design and performance predictions of the test hardware. A representation of the
model is shown in Figure 5-2. Prior empirical data was not available due to the refurbishment and
reconfiguration of Tank 6 (new cold walls, internal floor, etc.).

Thermal boundary conditions were calculated for various LeRC and Contractor components. Particular
attention was paid to the radiator, concentrator and BAP. Sink temperatures of -155 °F and -91 °F for
the radiator east and west panels were predicted. The west panel prediction was found to be low by
approximately 60 °F when compared to an instrumented sink temperature gauge average reading of

-30 °F. BAP temperature gradients were also less than predicted. Localized heating of the tank end cap
was observed on the order of 100 °F (typical was 70 °F) in those areas where the simulator beam missed
the concentrator. Most differences between measured and predicted temperatures can be attributed to
heating affects of the diffusion pump heaters on the tank floor and higher-than anticipated convection
due to shop ambient air currents on the end caps.

Sufficient data now exists to adjust the thermal model to compensate for inaccuracies uncovered during
testing. This is a recommended activity as significant effort went into creation of the model and its use
in future Tank 6 tests is probable and desirable.
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Figure 5-2. Tank 6/SDGTD Thermal Model
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5.4 Uninterruptible Power Supply (UPS)

A UPS, backed by a natural gas fired, electric generator was installed on the ground floor outside
Building 301 to provide the SDGTD with backup electrical power in the event of a facility power failure.
Of prime importance was maintaining power to the SDGTD liquid loop radiator heater and pumps to
prevent freezing of the n-heptane fluid. Secondary to this was powering the ELS, solar simulator, and
DACS (data systems) to maintain monitoring and control capabilities during a facility power loss. The
UPS also provided power conditioning, although this was not a prime consideration. Switch-over to the
UPS following a power outage is automatic and immediate.

The 18 KVA UPS is a set of batteries providing at least 10 minutes for the test engineer to manually start
the generator switch over to generator power. Once started, the Kohler generator provides 50 kW to the
SD experiment. Power is provided via a distribution system composed of 208 and 110 Vac receptacles
located alongside Tank 6, in the control room, and on the solar simulator power supply platform.

Monitoring of the UPS status is done on a 286 PC located in the Tank 6 control room.
5.5 PCS Helium-Xenon Charge System

The primary purpose of the helium-xenon gas charging system is to fill the power conversion system
(PCS) gas loop with the proper inventory of working fluid. The working fluid is a high purity mixture of
helium and xenon gases (63 percent xenon and 37 percent helium) with a molecular weight of 83.8. The
system is nominally charged to a loop pressure of between 38 and 49 psia at ambient temperature.

The gas charging system is shown in Figure 5-3. Most of the equipment comprising the gas charging
system is mounted outside of Tank 6. Vacuum feedthroughs connect the exterior piping system with the
PCS, inside Tank 6. The gas charging system is operated manually.

In addition to supplying the required quantity of the helium-xenon gas mixture to the PCS, the charging
system also provides:

1. a means for supplying additional He-Xe gas to, or removing excess helium-xenon gas from the PCS
following the initial fill,

2. ameans for evacuating the Power Conversion System prior to filling the PCS with the helium-xenon
working fluid,

3. a means for filling the PCS with alternative gases such as He to allow leak checking of the PCS,

4. a method for acquiring representative He-Xe gas samples from the PCS during system operation, by
means of a flow through gas sampling loop.
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Figure 5-3. Cycle Gas Charging System
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5.6 Radiometer Thermal Control System

The closed-loop radiometer thermal control system is designed to provide a continuous flow of constant
temperature cooling water to the Kendall MK-IV Radiometer. The Kendall radiometer is mounted inside
Tank 6 for the measurement of solar simulator flux levels at the concentrator. The radiometer main
body is maintained at a relatively constant room temperature. The cooling water system is mounted
external to Tank 6 on a cart and plumbed to the existing radiometer body via 1/4 inch lines routed
through a vacuum feedthrough in the Tank 6 wall. Power to the pump is supplied by the SDGTD
uninterruptible power supply.

The closed-loop thermal control system is shown in Figure 5-4. The primary components of the system
are the refrigerated bath/circulator and the diaphragm metering water pump. The remainder of the system
consists of various flow control components, tubing, and the necessary instrumentation for monitoring
system performance. The system delivers conditioned water to the radiometer at a flow rate of
approximately 10 GPH, and a pressure between 30-60 psig. The water is pumped from a five liter
refrigerated water bath, which maintains the water at a constant temperature, within + 0.1 °F (maximum
permissible variation + 4 °C). A 2.5 micron filter has been installed in the system, downstream of the
water pump. Thermocouples are located in the radiometer supply and return water lines at the
radiometer. Additional instrumentation in the system includes a flow gauge for monitoring the water
flow rate, and pressure gauges for measurement of water pressure and filter pressure drop.

5.7 Fill/Drain System

The NASA LeRC n-heptane fill and drain system for the SDGTD is used for the safe transfer of
approximately two gallons of n-heptane from a dedicated pressure vessel into the SDGTD coolant liquid
loop system. The fill and drain system is also used to drain the n-heptane from the coolant system to
another dedicated pressure vessel. The fill drain system is shown in Figure 5-5.

The n-heptane fill and drain system consists of three fluid subsystems:

1. aportable n-heptane supply system

2. piping hardware within the vacuum chamber to provide the fluid to the various component fill ports
and to provide verification of fluid fill

3. afixed n-heptane drain system located below the vacuum chamber.

The fill portion of the system consists of a cylindrical pressure vessel for n-heptane storage, liquid tight
piping system for n-heptane transfer, and a low pressure gaseous helium system for purging the vapor
space of the fill pressure vessel and pressurizing the n-heptane during filling. The fill verification
hardware consists of shutoff valves and sight flow indicators mounted at the uppermost points of the
coolant piping system. These components are used by personnel to determine when the coolant system
has been completely filled with n-heptane. The n-heptane drain subsystem consists of another dedicated
pressure vessel and piping system that provides the capability of draining the n-heptane from the coolant
system, as part of an end-of-experiment shutdown or at any other desired time (at the operator's
discretion).
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Figure 5-4. Radiometer Thermal Control System
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Figure 5-5. N-heptane Fill and Drain System Schematic
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5.8 Electric Load Simulator

The ELS (Electric Load Simulator) was developed by NASA LeRC for the SDGTD project to provide
representative user load variations that may be encountered during actual space missions. The system
provides a means for evaluating the SD electrical system response to sudden and/or random load
variations.

The ELS main components are two water cooled programmable load modules controlled by a 486 PC
running LABVIEW software. As configured, the system is capable of absorbing approximately 2 kW dc
per module, although the actual number is limited via a DACS-supplied maximum value. (ELS to
DACS communications are over an IEEE bus.) Electric loads may be simulated in three modes:
constant current, constant resistance, and constant power. Within each mode, a sinusoidal, step, or ramp
function may be selected to vary the absorbed power over time. Selection of the modes and control of
the ELS is accomplished through a touch screen interface in the Tank 6 control room. The ELS
Operator’s Screen is shown in Figure 5-6.
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Figure 5-6. ELS Operator Screen
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6. RECEIVER
6.1 Summary and Conclusions

The heat receiver component for the solar dynamic ground test demonstrator space power system was
designed, developed, fabricated, and tested. The design of the heat receiver is based on the solar receiver
developed for the solar dynamic power option as part of Work Package 4 of Space Station Freedom.

The Freedom receiver was a much larger unit, corresponding to an engine power output of over 30
kW(e) compared to 2 kW(e) for the present unit.

The receiver design (shown in Figure 6-1) comprises a cylindrical receiver cavity, the walls of which are
lined with a series of tubes running the length of the cavity. The receiver incorporates integral thermal
storage, using a eutectic mixture of lithium fluoride and calcium difluoride as the thermal storage solid-
to-liquid phase change material (PCM). This thermal storage is required in order to enable power
production during an eclipse period in low-earth orbit. The eutectic has a melting point of 1413 °F.

The cycle working fluid flows through a finned annular region in the tubes (shown in Figure 6-2). The
center of the tube is blocked to increase the flow velocity. A significant enhancement in heat transfer
rate is afforded by this configuration.

As shown in Figure 6-1, both the inlet and outlet ends of each tube are bent. The bending accommodates
differential tube-to-tube thermal expansion and reduces thermal stresses. The differential thermal
expansion is due to the circumferentially asymmetric incident flux arising from the offset parabolic
concentrator. There are no fins in the bent tube ends.

The PCM is contained in a series of hermetically sealed metal containment canisters (see Figure 6-3).
The canisters are stacked and brazed to the working fluid tube, as shown in Figure 6-6.

The use of individual containment canisters for the PCM is a key attribute of the receiver design. This
configuration affords a readily fabricated and highly reliable design. Failure of a canister would affect
only that individual canister, and have minimal impact on receiver operation. The compartmentalization
also reduces the chance of failure by localizing void formation upon freezing (due to the lower density of
the liquid as compared to the solid), minimizing the likelihood of high stress buildup.

The receiver cavity walls consist of a metallic shell with an inner ceramic cloth liner. The shell is
externally insulated.

The receiver gas circuit, outer shell assembly, and aperture assembly are each independently mounted to
a support frame, using tie rods, as shown in Figure 6-5. The approach minimizes weight-induced and
thermally-induced stresses by off-loading weight from the gas circuit and allowing thermal growth.

The receiver design is summarized in Table 6-1.
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Figure 6-1. SDGTD Receiver
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Figure 6-2. Finned Tube Cross Section
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Figure 6-3. Containment Canister
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Figure 6-4. Canisters Brazed to Working Fluid Tube
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Figure 6-5. Receiver Assembly Overview
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Table 6-1. Receiver Design Summary

Tube and containment material Haynes 188
Pcm material Lif-CaF; Eutectic (M.P. = 1413 °F)
Active tube length, Ft 2.0
Number of tubes 23
Number of containment canisters 24 Per Tube
Fluid tube OD, in. 0.875
Tube wall thickness, in. 0.035
Containment canister inner wall thickness, in. 0.032
Containment canister outer wall thickness, in. 0.060
Containment canister sidewall thickness, in. 0.060
Containment canister OD, in. 1.780
Containment canister length, in. 1.00
Tube spacing, center-to-center, in. 2.60
Receiver outside diameter, ft 2.06
Receiver outside length, ft 3.22
Aperture diameter, in. 7.0
Aperture offset from centerline, in. 1.5
Receiver weight, 1b 440
Frame weight, Ib 230

The system testing at NASA-Lewis revealed two items that needed correction. The first was
contaminant canister outgassing from Nextel thread used as canister spacers. Nextel thread with a rayon
filament was provided by the supplier instead of pure Nextel as requested. The second item was a
measured pressure drop considerably higher than predicted. This was due to idealized modeling of the
flow passages and has been corrected.

Measured cycle fluid and containment canister temperatures were compared to predictions from the
receiver performance computer code SOLREC-TSD. The comparison seems to be quite good.

6.2 DESIGN CHANGES AFTER CDR

Several adjustments to the design were made as fabrication and assembly of the receiver progressed. In
every instance the drawings were updated and the changes became part of the as-built drawing package
delivered to NASA at the completion of the project. The first change was necessitated by the need to
apply an emissivity coating to the canister surfaces. The detonation process used to apply the coating
damaged the ceramic felt spacers between the canisters. The wafers were replaced with a Nextel
ceramic thread wrapped between the canisters and tied off after twelve wraps. The second revision to
the gas loop occurred at the tube-to-manifold joint. The complex ported joint configuration at the inlet
manifold was found to be unnecessary and was replaced with a simpler butt joint.
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The aperture shield support plate was noted to be less rigid than desired. It was replaced with a heavier
0.25 inch thick plate. The added weight of the plate required strengthening of the support brackets
which were stiffened by adding doublers. The aperture shield was further revised by reproportioning the
graphite sections on the face. Reproportioning resulted in sections which were closer to being the same
size. Attachment of the sections was changed from two bolts per section to one bolt per section. Bolts
were changed from carbon-carbon material to corrosion resistant stainless (CRES).

As a final revision the instrumentation panel was changed to a subassembly which could be wired and
fabricated without the need to have it attached to the frame. The change allowed parallel assembly of the
two components and moved the wiring operation from the shop floor to the laboratory bench where it
could be more easily controlled.

6.3 Fabrication Summary

The receiver is made up of four subassemblies identified in Figure 6-6. The gas loop subassembly
consists of toroidial manifolds, gas transport tubes, and salt containment canisters. Exterior to the gas
loop is the outer shell subassembly, consisting of a thin metal shell covered on the outside with
multilayer insulation and on the inside with a refractory shielding. At the aperture opening to the
receiver is the heat shield subassembly, consisting of a graphite heat shield with its support and
adjustment hardware. These three subassemblies are independently fastened to the support frame
subassembly.

6.3.1 Gas Loop Subassembly

Canisters--Canisters are required to be of uniform wall thickness with a precision machined inside
diameter for fit-up to the gas transport tubes of the receiver. Canisters are made of Haynes 188 alloy, and
formed by a multiple-step deep drawing process.

The starting material was a flat circular disk. The center of the disk was formed upward to create the
inside wall of the canister, and the outer edge was formed upward to create the outer wall. Thinning was
a problem at the inner wall, since not enough metal was available at the center of the disk to raise the
wall. The solution called for moving metal from the outer portions of the disk toward the center.
Annealing and subsequent forming operations resulted in wall thinning of no more than 20 percent. This
was sufficient for machining to the required wall thickness.

After forming, the canisters were selectively trimmed to size to produce the two canister sections (see
Figure 6-7). The sections differed because it was necessary to position the weld joints for access and
inspection.

The canister sections were joined by electron beam welding on an automated turntable. Weld joints were
radiographically inspected using computer-enhanced real-time X-ray techniques. The resultant X-rays,
on video tape, have excellent resolution and display defects as small as 0.005 in. in the canister walls.
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Figure 6-6. Receiver Subassemblies

ITEM 3
HEAT SHIELD
SUBASSEMBLY

ITEM 4
FRAME
SUBASSEMBLY

[TEM | / |

GAS LOOP
SUBASSEMBLY

ITEM 2
OUTER SHELL
SUBASSEMBLY

B-29270

K\gen 14056- 3 doc 41-14056-3
64



Figure 6-7. Canister Forming Sequence
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A small-diameter access hole was provided in the side wall of the canister for salt fill. Salt in a coarse
powder form was funneled into the canister to a specified weight. The powder was too bulky to allow the
full charge to be placed in one operation, thus requiring a final fill after the first had been compacted by
melting. The second fill to full charge weight and a subsequent second melt yielded the full canister. An
inert cover gas was introduced into the furnace after the melt operation to prevent moisture
contamination of the purified salt.

The canisters were sealed with a small plug of Haynes 188 material closing off the hole. The plug was
welded in place by electron beam welding. Subsequent to welding, all joints were examined by X-ray
for soundness. A finished canister was shown in Figure 6-3.

Brazing the canisters to the gas transport tubes required a precisely controlled fit-up between canisters
and tubes. Canisters were ID ground to the required dimension.

The last steps in canister fabrication included a dye penetrant inspection for surface flaws, a helium leak
check, and five temperature cycles for durability verification. Canisters were individually identified with
laser marked serial numbers.

Gas Tube Fabrication--Unique to the gas transport tube is its internal structure, which includes heat
transfer fins and a second (concentric) internal tube. Fins were placed between the external and internal
tubes as shown in Figure 6-2. Insertion was simplified by the use of a thin braze foil, which did triple
duty as a braze foil, lubricating surface, and insertion aid. The foil provided a sliding surface which
prevented the fins from galling.

After successful insertion of the fins and internal tubes, the assemblies were placed in a vacuum brazing
furnace where the braze foil was melted to achieve the metallurgical bond between internal components.

Canister Brazing--Canisters were positioned on the outside of the completed tubes. A circular wire ring
of braze alloy was placed adjacent to each canister. Canisters were separated by thin spacers of
amorphous silica refractory material. The entire assembly was subjected to a braze cycle to
metallurgically bond the canisters to the outside of the tube. This braze cycle was run at a lower
terperature than the previous braze cycle to prevent a remelt of the internal fin braze alloy.

Emissivity Coating--A coating was applied to provide a high thermal emissivity surface on the canisters.
The refractory spacers between canisters are torn away by this process. The replacements consisted of
strands of refractory fiber wound into the spaces between canisters and knotted for retention.

Tube-to-Manifold Attachment--The manifolds, formed in a hydraulic press and laser trimmed to receive
the gas transport tubes, were mounted in a horizontal carousel tool. The carousel had 23 indexed
positions, one for each tube in the assembly. Tubes were manually welded to the manifolds using
Haynes 188 filler rod. Welds were sequenced to minimize heat distortion. Two tubes spaced at 180
degrees to each other were welded first. The second pair of tubes was spaced at 90 degrees to the first,
and so forth. Each weld was allowed to cool before the next was executed. Extensive X-ray evaluation

k\ger14056-3.00c

41-14056-3
66



was performed on all gas loop joints. A verification test was conducted on the entire assembly to ensure
that flow pressure drop was within specification. This was followed by a helium leak check to confirm
that the gas loop was free of detrimental leakage. Figure 6-8 shows some tubes welded to the manifolds.

6.3.2 Outer Shell Subassembly

Details of the shell subassembly are shown in Figure 6-9. The curved panels were formed from Haynes
188 sheet material. Eight panels make up the cylindrical portion of the shell assembly. An internal liner
made of woven refractory material (not shown in Figure 6-9) is attached to the concave surface of each
panel. Attachment is with Nichrome wire threaded through predrilled holes in the panels. The panels are
subsequently bolted to the circular end caps shown. The end caps are of Haynes 188 flat sheet material
welded to formed flanges. A cone section is welded to one end cap to make the entry aperture of the
receiver. After the bolted components have been assembled to construct the full shell, insulation is
layered over the outside to complete the subassembly. Each layer of the multilayered stack-up is form fit
to the contours of the previous layer and contours of the shell.

6.3.3 Heat Shield Subassembly

Figure 6-10 shows components of the heat shield subassembly. The purpose of the subassembly is to
support a graphite heat shield at the aperture of the receiver. The primary structural member is the heavy
cross section plate made of A286 alloy. To reduce weight, a substantial amount of the plate was removed
by laser cutting, leaving the structural webbing shown in Figure 6-10. The graphite shield is machined
in eight pieces. All eight are indexed to adjacent pieces, and all have stair-step edges for overlap at the
join lines. A single bolt centrally located on each graphite segment fastens the segment to the backplate.
All other components serve to attach the backplate and shield to the support frame. The brackets shown
are made from flat sheet metal bent to the desired shapes. The brackets are reinforced with doublers in
critical areas.

6.3.4 Frame Subassembly

The support frame subassembly shown in Figure 6-6 is a welded structure made of stainless steel. The
structure is built to the same standards as a precision tool, since it is the interface datum for all
positioning and alignment measurements during assembly and installation. The frame is supplied with
multiple mounting clevises, half of which suspend the gas loop. The remainder support the shell
subassembly. Suspension rods that support the gas loop are machined from Haynes 188 and are cut with
left- and right-hand threads for adjustment in turnbuckle fashion.

6.3.5 Final Assembly

Final assembly of the receiver starts with installation of the gas loop subassembly, which is suspended
from the frame. Optical and mechanical measuring equipment is used to align the gas loop with the
frame data. The turnbuckle suspension arrangement allows for fine adjustment of position. The outer
shell is assembled around the gas loop, starting with the end caps, which are suspended from adjustable
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Figure 6-8. Welding in Process - Tubes to Manifolds
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Figure 6-9. Receiver Shell Details
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Figure 6-10. Heat Shield Details

k:\ger\14056-3.doc

41-14056-3
70



rods. Side panels are attached, and the shell subassembly is aligned with the datums to provide a 1.0-in.
clearance between the shell and tubes of the gas loop. The multilayer insulation is then installed. Each

of the insulation layers is made of several individual panels butted at seam joints. Metal foil layers are,

likewise, multipaneled and overlapped. Foil panels are welded at the overlaps for retention.

The most critical positioning involves the heat shield, which is bolted to the frame at the aperture of the
receiver. A laser-marked target disk with crosshairs is inserted into the shield opening to enable optical
targeting. Shield position is controlled with various adjustment features in the mount hardware which
vary elevation and translation.

6.4 Component Testing
6.4.1 Single Tube

To verify the integrity of the receiver tube and attached canisters, a full-size tube was fabricated and
tested. Thermal performance verification was conducted on a different tube on the Space Station
Freedom program.

To test the tube, a solar simulator test rig was assembled. The rig comprises a vacuum vessel for the test
section; a heated air supply; solar simulator heaters; temperature, pressure, and flow measurement; and
control and recording capability. The test rig provides hot air to the test section inlet. The solar
simulator heater panel is cycled on and off to simulate the sunlight/eclipse pattern. Air is used as the
working fluid to minimize test cost.

The fully instrumented tube is shown in Figure 6-11. The tube is enclosed in an Inconel 625 shell, which
also houses the electrical heaters. The shell is covered with multilayer insulation. The insulated shell is
enclosed and supported within a stainless steel vacuum tank. The tank has removable elliptical ends
through which the test specimen and instrumentation can be accessed. The test rig is mounted on a test
pallet with an adjustable pivot (see Figure 6-12). The 37-deg angle corresponds to the installation angle
of the receiver in the GTD vacuum tank.

The tube was successfully run for around 1500 hr (approximately 1000 cycles). Each cycle caused the
canisters to go through a freeze and thaw condition. The test was run with the heater both above and
below the tube. This corresponds to the extreme melt orientations in the operating receiver.

Typical thermocouple traces for a single simulated orbit are shown in Figure 6-13. The heater is on for
the first 66 min of the 95-min cycle. These cycles were reproducible throughout the test. The PCM
melting temperature is 1413 °F.

After the test period, the tube was visually examined. The external appearance was very similar to the
pretest appearance.
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Figure 6-11. Single Tube Test Unit
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Figure 6-12. Single Tube Test Configuration
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Figure 6-13. Single Tube Test Results
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6.4.2 Acceptance Test (Pressure Drop)

The acceptance test of the solar receiver was conducted without incident. The Data from the test
revealed that the pressure drop of the gas circuit was higher than predicted. The implication of this are
discussed in paragraph 6.5.1. At the specified flow of 4.8-5.0 1b/min, the actual static-to-static pressure
drop measured and corrected for inlet and outlet flange losses was 1.03-1.30 psid versus the predicted
0.51 psid as defined by the Acceptance Test Procedure 94-66786.

6.4.3 Systems Test (Tank 6)

Data taken for receiver fluid and canister temperatures were compared to predictions from the receiver
performance prediction computer code, SOLREC-TSD. The incident flux distribution was generated by
Harris Corporation based on flux rake data for the receiver cavity cylindrical walls and calculations for
the receiver back wall. For the cylindrical walls, Harris flux file 2132.CL was used. The unadjusted file
showed 8.12 kW deposited on the cylindrical surface. The back wall data were from Harris file
DDROS.BWD. The data in this file were multiplied by 0.969 and divided by 1.194. After this
correction, the back wall deposited power was 1.66 kW. This resulted in a total incident power into the
receiver aperture of 8.12 + 1.66 = 9.78 kW.

The data used for comparison were extracted from the simulated orbital run on 2/17/95 from AES-
Tempe file 02-17-95.XLS. The third (and last) orbit was selected. Figure 6-14 shows the measured
receiver outlet temperature for the last three orbits of the run. It can be seen that orbital steady state has
not yet been attained, as the outlet temperature at the end of eclipse has not entirely stabilized.

The inputs to SOLREC-TSD were the time varying receiver inlet temperatures and pressures. The flow
rate was assumed to be essentially constant at 0.349 Ib/sec. This value was derived from the calculated
flow rates given on page 18 of AES-Tempe Report 41-13692, April 21, 1995. The incident flux data
were scaled to yield a total input power of 10.5 kW, as determined in Report 41-13692, page 17.

The predicted receiver gas outlet temperatures from SOLREC-TSD are compared to the measured
temperatures in Figure 6-15. Comparison of SDGTD 2-17-95 Test with Predicted Receiver Gas Outlet
Temperatures for 10.5 kW Input Power. The comparison is quite good, with some divergence prior to
and just after sunrise. The divergence may be due to a number of reasons. First, as shown in Figure 6-
14, steady state was not attained in the text with temperatures continuing to drop. Thus, the measured
data in Figure 6-15 and higher than the steady state temperatures would be. Second, the assumed input
power of 10.5 kW may be low. NASA-Lewis has estimated a considerably higher input power. See
paragraphs 2.3.4 and 2.4.3.5 of this report. A SOLREC-TSD run was made with the incident flux data
scaled to 11.0 kW. These results show less divergence with the measured data, as indicated in Figure 6-
16.
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Figure 6-14. SDGTD 2-17-95 Test Receiver Gas Outlet Temperature (3 Orbits)
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Figure 6-15. Comparison of SDGTD 2-17-95 Test with Predicted Receiver Gas Outlet
Temperatures for 10.5 kW input Power
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Figure 6-16. Comparison of SDGTD 2-17-95 Test with Predicted Receiver Gas Outlet
Temperatures for 11.0 kW Input Power
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A third potential reason is the contribution of the outlet manifold. The predicted temperatures from
SOLREC-TSD represent the mixed-mean temperature at the outlet of the receiver tubes. The measured
temperatures are taken downstream of the outlet manifold. The thermal capacitance of the outlet
manifold offers additional heat transfer to the gas. To try to quantify this effect, the outlet temperatures
from SOLREC-TSD (10.5 kW power) were input to an outlet manifold thermal model (see Figure 6-17).
The model was run for a number of orbits until orbital steady state was attained. The results, presented
in Figure 6-18, indicate a reduction in the divergence. The total energy into the gas does not change with
inclusion of the manifold in the model. Also shown is the average predicted manifold solid temperature.
As can be seen, depending on the time, the gas can be either heated or cooled by the manifold.

The manifold model does not include radiation heat transfer to the manifold from the receiver back wall.
Inclusion of the radiation might further reduce the divergence, but would not change the total energy into
the gas.

Receiver actual pressure drop is compared to revised predictions (see paragraph 6.5.1) in Figure 6-19.
The comparison is very good.

Comparisons were made between predicted and measured receiver canister temperature. All predictions
were for the 10.5 kW input power case. Twenty canisters were instrumented. Each canister had two
thermocouples--one facing the centerline of the cavity and the other 180 degrees away facing the canister
wall. Data from the inward facing thermocouples proved to be unreliable, recording significant radiation
effects due to insufficient shielding of the thermocouple beads. This is indicated in Figure 6-20, which
shows the inward and outward facing temperature readings for a typical canister. As soon as the solar
simulator is turned off, removing the radiative heat source, the apparent inward facing temperature
readings drop rapidly and approach the outward facing temperature readings. As such, comparisons with
predicted temperature are based on the outward facing thermocouple only.

The comparisons are shown in Appendix 2. SOLREC-TSD produces one temperature per canister. The
canister nomenclature shows tube number and canister number. The canister numbering starts from the
inlet end. Also shown is the thermocouple instrumentation number. The comparisons can be seen to be
quite good, with similar trends and temperature levels between predicted and measured data in all
canisters.

The predicted canister temperatures are independent of whether the outlet manifold is included in the
model. The general trend of the predicted temperatures being lower than the measured temperatures
could be due to not reaching steady state in the test or using too low an input power for the predictions.
The input power used in the prediction was that power which was calculated by the Brayton Cycle
performance model. As discussed in paragraphs 2.4.3.4 and 2.4.3.5, a variation in predicted optical
energy exists based on several different methods used to estimate it.
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Figure 6-17. Outlet Manifold Thermal Model
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Figure 6-18. Effects of Outlet Manifold on Receiver Gas Outlet Temperatures
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Figure 6-19. Comparison of SDGTD 2-17-95 Test with Predicted Receiver Gas Pressure
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Figure 6-20. Receiver Measured Canister Temperatures - SDGTD 2-17-95 Test (Canister
4 on Tube 7, 3rd Test Orbit)
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6.5 Lessons Learned
6.5.1 Receiver Pressure Drop

The system test in Tank 6 resulted in a receiver pressure drop considerably greater than initially
predicted (approximately a factor of two). A review of the Engineering records confirmed that the
receiver pressure drop test had exceeded the ATP limits, as discussed in Section 6.4.2. The pressure
drop measured in the single tube test (Section 6.4.1) was also higher than expected. As explanation, it
can be said that the receiver was designed, fabricated, and tested as a Research category unit. This
category allows Engineering the flexibility to pass judgment with respect to problems encountered
during the development, and thus affords cost and schedule savings.

The effect of the increased pressure drop on system performance was not well appreciated. It had been
assumed that a lower receiver performance, either high pressure drop or increased thermal losses, could
be made up by allowing the gas temperature to rise. In addition, the delivery schedule requirement and
the inability to correct the problem once identified, let Engineering to allow the receiver to ship to
NASA LeRC.

The pressure drop discrepancy was found to be due to the idealized model of the flow passages in
SOLREC-TSD. The code modeled an annular flow passage with continuous rectangular fins. The
fabricated tubes have triangular-type fins (see Figure 6-2). In addition, the fins are discontinuous, with
eight sections in the flow direction.

These differences result in two additive effects of similar magnitude. First, the triangular passages result
in a considerably smaller hydraulic radius which lowers the Reynolds number and increases the friction
factor. Second, the discontinuous fins prevent development of laminar flow, also increasing the apparent
friction factor.

SOLREC-TSD has been upgraded to better reflect the as-fabricated geometry. The new code predictions
were used in the present report.

For the flight demonstration receiver, the tube annulus geometry has been revised to increase the flow
area and reduce the pressure drop, so as to limit the impact on engine performance.

6.5.2 Nextel Thread

Nextel thread, as previously discussed, was used as a filler between the canisters on the gas loop after the
tissue quartz spacers had been damaged during application of the emissivity coating. The thread is the
source of the outgassing which resulted in the need to interrupt the test to remove residue from the
concentrator and the test facility.

The Nextel thread was initially purchased in small experimental quantity for trial purposes. The thread
proved to be successful and was adopted for used on the receiver. A follow-on purchase order was
issued for six spools to supply the necessary quantity to wrap the entire receiver. The thread was
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purchased in the same manner as the previous experimental spool. At the time of purchase it was not
known that two virtually identical Nextel fiber products existed which were, ultimately, differentiated
only by their MSDS numbers. Nextel fibers designated with MSDS 10-4844-6 contain 1 to 3 percent
volatiles. The Nextel fibers designated with MSDS 10-4848-7 contain 6 to 22 percent volatiles. The
latter contains approximately 16 percent lubricant and strengtheners to allow processing with a sewing
machine. The lubricant is believed to be the source of the outgassing which contaminated the test
facility.

Future purchases of Nextel fibers will be accompanied by MSDS numbers and all fibers will be verified
on a per-spool basis to preclude mix-up of product.

6.5.3 Canister Leak

During fabrication of the receiver, one containment canister developed a salt leak during a rebraze cycle
of a tube assembly. The rebraze was required for other reasons (undercut braze fillets). Subsequent to
the second braze, white contaminants were found around a canister. Chemical analysis determined that
the contaminates were salt from the phase change material (lithium fluoride and calcium difluoride).

The salt leakage of this canister was caused by a combination of factors. An initial flow (surface fissure)
was apparently introduced by the deep-draw forming process. The stresses from the electron beam girth
welding propagated the fissure, but not through the wall thickness. The thermal stresses from the two
braze cycles further propagated the fissure until it became a through-crack.

The suspect canister was removed from the tube assembly and subjected to extensive non-destructive
testing followed by destructive testing both at AES Torrance and at NASA LeRC. As part of the non-
destructive analysis, the suspect area was subjected to real-time radiography. Dissection allowed visual
inspection of the fissure. High magnification confirmed the existence of a Z shaped flaw. Higher
magnification revealed the presence of checking adjacent to the flaw. Penetrant inspection from the
inside highlighted the extent of the flaw. A review of the real-time X-ray video shows that the flaw
existed prior to the salt filling or brazing operation.

Real-time X-ray video tape recordings of all canisters utilized in the GTD receiver were reviewed to
verify that other canisters did not contain flaws or fissures similar to that found on the defective canister.

For the flight demonstration receiver, all canister halves will be visually and penetrant inspected prior to
girth welding. In addition, real-time X-ray will be conducted over the entire canister cylindrical surface.
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7. RADIATOR
7.1 Summary and Conclusions

The SD Waste Heat Radiator (WHR) rejects waste heat from the SDGTD Closed Brayton Cycle (CBC)
system. Waste heat from the CBC is transported to the SDWHR via a liquid n-heptane coolant that 1s
pumped and controlled by the AlliedSignal provided Liquid Utilities Pallet (LUP). The waste heat is
rejected by thermal radiation from the SDWHR to the NASA-Lewis Tank 6 facility liquid nitrogen cold
wall system. Radiator panels radiation is enhanced by Chemglaze A276, a white thermal control coating
with a low solar absorbtivity and a high infrared emissivity.

The SDWHR subsystem, illustrated in Figure 7-1, has two radiator panels connected in series through
the LUP. A structural attachment system of support rods and straps, support the radiator panels from the
tank ceiling monorail as shown in Figure 7-2. Fluid connections between the panels and the LUP are
made through standard fittings. The radiator panels are prevented from swinging by anti-swing brackets
mounted at the bottom.

The radiator requirements were derived from studies accomplished under the Space Station Freedom
Solar Dynamic Project contract. SDGTD project continued this effort. Hardware detail design and
fabrication picked up where the SSF program had stopped. Fabrication was accomplished in the LV
manufacturing facility established for the International Space Station radiators. People, tools, processes
and procedures from the Space Station Program were utilized thus maximizing efficiency.

The Ground Test Demonstration Project was streamlined to maximum extent possible. The decision to
use Space Station Freedom requirements and design substantially reduced the analysis and design effort.

Dedication of AlliedSignal and NASA-Lewis management to stabilize technical requirements and
program requirements, such as funding, throughout the entire period of contract performance prevented
the inefficiency of starts, stops and replans. The radiators were designed, fabricated, and tested on an
accelerated schedule which reduced level of effort costs.

This approach resulted in radiators that performed as predicted; redesigns were not required and the
overall SDGTD performance and schedule was fully supported.

7.2 Design Changes after CDR

There were no changes in performance, design requirements or design after CDR. Several minor
interface problems were identified during the fabrication cycle, such as the anti-swing brackets location
(these were used to connect the panel lower edge to the AlliedSignal LUP) and the bracket holes size and
location on the bottom edge of the panels. These minor items resulted from evolving interface
documentation and were rapidly resolved by AlliedSignal drawing changes to accommodate the panel as
fabricated.
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Figure 7-1. WHR Subsystem

TANK AND COLD VALL SECTION SHOUN

IS TYPICAL FOR ENT|RE LENGTH
TANK, (COLD VALL CUTOUTS AT

PORTS ANO DOOORS ARE AN EXCEPTION)

1-BEAH AND SUPPORT OF TANK 6

RAQIATOR
OUTLET NOZZLE
FROM PANEL 1|

SUPPORT STANO
SUPPORT BRACKET

PANEL |
EXISTING PLATFORM

ADJUSTABLE | 15 HORIZONTAL
RESTRAINT AT OUTER CORNERS

AQJUSTABLE 2 AXIS
HOR{IZONTAL RESTRAINT AT
{NNER CORNERS
LIQUIO UTILITIES PALLEY BY FSO
LOCA;\Elg gENTg?LLY UNDERNEATH
RADIATOR THE 01 OR PA
OUTFLETYT NOZILE
TO LLUP
RADIATOR
{NLET NOZZLE
FROM LUP
K\ger\14056- 3 doc
41-14056-3

88



Figure 7-2. Radiator Panels Installed in Tank 6
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7.3 Fabrication Summary

The Solar Dynamic Waste Heat Radiator (WHR) panels are similar in construction to those on the
current Heat Rejection System (HRS) and Photo Voltaic Radiator (PVR) Space Station programs. The
radiators are bonded aluminum honeycomb panels containing 22 aluminum flow tubes, eleven active
and eleven non-active tubes. The flow tubes are one piece aluminum extrusions with a 0.07 inch
internal diameter flow tube in the center. The flow tube has extensions which provide impact protection
from the low earth orbit micrometeroid/debris environment. The flow tube extrusion cross section is
shown in Figure 7-3. The active and non-active flow tubes are equally spaced and alternate across the
panel width as shown in Figure 7-4. Honeycomb core bonded to the extrusions with a foam adhesive is
placed between the tubes to provide panel structural rigidity. The flow tube and honeycomb core is
bonded between two 0.010 inch aluminum skins with an aluminum-filled adhesive. Aluminum sheet
closeouts are attached along the edge of the panels in the lengthwise direction. Figure 7-5 shows a
partial radiator panel cross section.

Extrusion flow tubes are welded into the aluminum manifold tubes at both the panel inlet and outlet
ends. Only the eleven active tubes are welded to the manifold tubes as shown in Figure 7-4. Aluminum
manifold cover assemblies encase the manifold tubes and the flow tube extensions as shown in Figure 7-
6. The manifold covers are bolted to the radiator panel. These manifold covers are supported by
bulkheads at several points. The bulkheads also provide support for the manifold tubes.

Fabrication was without incident. Only one issue of substance occurred. The small extrusion flow tube
was welded to a 1/4 inch aluminum extension tube which in turn was welded into the manifold tube.
The initial welds of the 1/4 inch extension tube to manifold tube exhibited signs of excessive porosity
and possible cracking. After analysis, weld schedules were revised and all 42 tube/manifold welds were
accomplished with no rejections. The welds passed full Quality inspection procedures including X-ray,
dye penetrate, helium leak check and proof pressure tests.

7.4 Component Testing Summary (including Tank Integration)

Successful ambient environment Acceptance Tests were performed at LV in the presence of
AlliedSignal representatives. These tests are documented in items 7 and 10 of the bibliography (Section
7.5 below).

Further component tests were conducted in the NASA-Lewis Tank 6 in a simulated space vacuum
environment. These tests included thermal performance mapping with and without thermal insulation
blankets covering part of Panel 2, thermal performance mapping using the final thermal insulation
blanket coverage configuration, cold start transient simulation, nominal mission simulation, and steady
state off-design mission simulation. Due to the longer than expected time required for achieving steady
state conditions for thermal performance mapping and the physical limitations of the accumulator
volume, the number of steady state thermal performance test points were reduced. However, sufficient
test points were conducted to define the Radiator System thermal performance map.
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Figure 7-3. Flow Tube Assembly Detail
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Figure 7-4. Radiator Panel Bond Assembly

FLOW TUBE (it)

—a 144 .00

- N

z\/

I
I
l
|
I
|
l
I
|
|
l
|
|
I
|

- 69.7

/-

SKINS (8) \\\L_
HONEYCOMB CORE CLOSEOUT (2)

1HONEYCOMB RIBBON DIRECTION
CORE

DUMMY FLOW TUBE (11)

k\ger\14056- 3 .doc
41-14056-3
92

Z'/DOUBLER’ (4)



Figure 7-5. Panel Cross Section Configuration
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Figure 7-6. Manifold Cover Configuration
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A helium leak check was conducted on the components and plumbing. A Veeco vacuum pump was
connected to the n-heptane fill and drain line located below the tank. A vacuum was pulled on the HRS
system and a helium source was applied to all fittings and connections. Several leaks were found around
fittings and these fittings were tightened and sealed. Leaks were still detected and the source was
believed to be the interconnection flex hoses. These flex hose lines were replaced with stainless steel
hard lines and the system was able to hold vacuum with no further leaks detected.

A proof pressure test was accomplished on the HRS system. The system was pressurized to 65 psia and
held for 15 minutes with no damage noted.

In the subsequent thermal vacuum testing, steady state thermal mapping tests were conducted first with
no insulation blanket on the second panel. After the first series of tests, the insulation blanket was raised
to cover a predetermined length of Panel 2 at the panel bottom, and the thermal mapping test series was
repeated. After completing the second series of tests, the insulation blankets were adjusted to achieve
the desired fluid outlet temperature at nominal operating conditions and the thermal mapping tests were
repeated. A cold start transient test was then conducted followed by nominal and off-design
performance.

Forty-four steady state test points and 11 transient test points were conducted during the radiator
component testing. Table 7-1 and Table 7-2 list the test points and the conditions established for each.
The two 12 feet long radiator panels plumbed in series give an effective 24 foot radiator length with no
insulation blanket coverage. When the insulation blanket was used to cover part of the second radiator
panel the effective radiator length was shortened. The radiator length is listed in Table 7-1 below. The
insulation blanket on the second panel covered the inlet manifold end. The first 13 test points (test points
1-13) were conducted with no insulation blanket the next 10 test points (test points 14-23) were
conducted with the insulation blanket covering 5 feet of the second panel. The remainder of the test
points (test points 24-43, 49) were conducted with the insulation blanket readjusted to cover 4 feet of the
second panel.

The radiator component test objectives were met and the radiator panels performed as expected. No
hardware damage was observed from shipment to NASA-Lewis from LV. During proof and leak
testing, no leaks were found to originate from the weld joints. After filling the HRS system with n-
heptane liquid, the radiator panels functioned properly with the LUP. A thermocouple test checkout was
performed and the panel thermocouple instrumentation were found to be operational. At nominal design
conditions the HRS system maximum pressure drop was 10.5 psid. To achieve the desired fluid outlet
temperature at SDGTD nominal operating conditions, Panel 2 was covered about 4 feet from the inlet
end (bottom) by the insulation blankets. Various flow rate and inlet temperature combinations were
conducted to map the thermal performance with and without thermal blanket coverage. The n-heptane
fill procedure was finalized. No gas or vapor bubbles were introduced into the system. The only test
objective not fully met was the correlation of the analytical models to the test data for both steady state
and transient cases. The variations in sink temperatures across the panels during various times of the day
made this correlation impractical. It was judged the correlation data was not worth the effort required to
accomplish the task.
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Table 7-1. Steady State Radiator Test Points

Teat Point Date Conducted Total Panel Flow Rate Fluid iniet Heater Power
Number Length, FT pph Temperature, °F %
1 n2I04 1 1733 1406 70
2 204 2 1785 180.1 7.0
3 2104 2 1783 1788 04.0
4 7T 2 1748 180.7 100.0
5 72004 2 1968 175.6 100.0
s 72004 E 1987 133 70.0
7 720004 F 2008 7.6 ©0.0
8 720004 2 1752 0.6 )
$ 72004 -] 178.1 121.6 720
10 72004 24 1792 1782 100.0
" 72004 13 150.5 195.1 9.0
12 Ve 2 148.0 152.5 7.0
13 T804 24 1428 101.0 825
1“ [717 73 19 1775 1389 ®.0
15 80184 19 1774 1771 81.0
16 201784 19 1746 2009 7.6
17 #01/8¢ "® 1902 "0 100.0
1 80184 19 1.4 148.1 780
"® 0184 1] 2019 [ V] 75
20 801704 1 182 ws A5
21 20184 L] 1508 1425 .0
2 O 19 181.8 1973 90.0
a #0154 1] 1773 %2 a0
24 2OUBe 20 1754 1208 (Y3
2 0404 0 oAl 180.6 0
2 (777 2 2013 151.8 .0
r SOLB4 20 151.2 185.0 o7
28 40404 2 1243 146.4 §8.0
» OB 20 1023 1481 3.0
& ] SOUDs 20 100.7 171.6 0.6
1 SOV 2 121.3 174.5 728
k-3 [T 220 1519 773 81.0
k] MO0 2 175.4 1749 0.0
U, 2O 20 2014 176.7 96.0
3% 2OUB4 20 201.8 188.0 100.0
8 L] 20 1788 190.3 98.0
k14 (.17 20 181.7 200.3 8.0
» 20484 20 125.6 1973 754
» 40454 2 101.6 196.4 67.0
40 SOUB4 20 96.8 1289 “6
“ 0554 20 121.1 125.6 53.0
@ /0454 20 175.8 140.8 750
a 8/06/84 20 173.0 1392 68.3
@ 0504 20 175.7 1388 68.5
e —  — ———— ———_—
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Table 7-2. Transient Test Points

k\gen14056-3.doc

~Transent | Time | Flow raie| Heater Action Comment
Case Power
H:M pph %
1 11:57 105 75 increass flow to 145 pph Hokd for 30 minutes
2 1227 145 75 increase flow to 150 pph Hold for 30 minutas
3 1257 150 75 increass flow %o 175 pph Hold for 30 minutas
4 13:27 175 75 increase flow to 200 pph Hoid for 30 minutes
5 14:00 200 75 increass htr pwr to 100% Hcldmilbmpomm&ud
6 15:10 200 100 Shut off heater power Hoid until accumulator reaches lower limit
7 15:24 200 0 increass hir pwr to 100 % Hold until ismperatures stabilized
8 16:34 200 100 Shut off heatsr power Hoid until accumulator reaches lower Emit
9 16:48 200 0 increass hir pwr to 100% Hold unt! temperatures stabilized
10 17:36 200 100 Reduce flow rate to 130 pph | Hold for 1 minute
11 17:37 130 100 Incraase flow rate t© 200 pph Hoid for § minutes
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8. INTRODUCTION

This final report describes the effort by Aerospace Design & Development (ADD) on the Solar Dynamic
Ground Test Demonstration (SDGTD) Radiation Shields Project. The objective of this project was to
design and fabricate radiation shields consisting of multifoil insulation blankets to insulate various
portions of the SDGTD system. The radiation shields allowed heat losses from the system to be reduced
to the level required for acceptable performance of the SDGTD system. ADD performed analysis,
design and fabrication of insulation blankets for the following items: 1.) Receiver, 2.) Recuperator, 3.)
TAC, 4.) Receiver Inlet Duct, 5.) Turbine Inlet Duct and 6.) Turbine Exhaust Duct. In addition, coupon
level thermal performance testing was performed to verify the thermal performance of the candidate
blanket layups.

8.1 Summary and Conclusions

The multifoil insulation blankets used on the SDGTD system consist of layers of 0.001 inch thick foils
alternating with layers of a pure quartz fabric spacer material. Figure 8-1 shows a typical layup used on
a straight section of duct. To assemble each layer, the foil and spacer is wrapped around the duct with a
one inch overlap of the foil. The foil layer is then spot welded together at the overlap. Thus, each layer
essentially is one contiguous shell with the spacer material entirely contained within the foil. Thirty
layers of insulation were used on lower temperature components (Recuperator, Receiver Inlet Duct and
Turbine Exhaust Duct) and 50 layers were used on the high temperature components (Receiver, TAC
and Turbine Inlet Duct). Due to the temperature gradient along the length of the Recuperator, a
staggered layup was used with 30 layers on the hot end gradually reducing down to only one layer on the
cold end.

Figure 8-1. Typical Multifoil Insulation Layup
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Nickel 201 foil was used in the inner layers of the blanket with ten outer layers of Aluminum 1100. The
aluminum allowed a reduction in the total number of layers used because the emissivity of aluminum is
much less than that of nickel, and thus provides a higher level of insulation. Aluminum could not be
used for the entire blanket since the insulated components operated at temperatures near and exceeding
the melting point of aluminum. The quartz spacer material used was Tissuquartz, manufactured by
Pallflex Corporation.

Preliminary thermal analysis was performed early in the project and baselined a layup of 20 layers nickel
with ten outer layers of aluminum for the lower temperature (1100 °F) components and 30 layers of
nickel with ten outer layers of aluminum for the high temperature (1400 °F) components. Detailed
thermal models were then produced for each component to be insulated. The detailed models included
effects of penetrations, corrections based on completion of final component layouts, and correlations to
the coupon test data.

The results of the final updated thermal analyses is presented in Table 8-1. This table lists system heat
loss by component and summarizes the boundary conditions used for analysis as well as the final blanket
layup configuration. The total system heat loss through the insulation blankets was predicted to be 685
W. The main impact of the final analysis was a decision to use a 50 layer blanket on the receiver and the
turbine inlet duct. The additional ten layers added approximately 0.2 inches to the layup thickness on
both items, for a total of 0.9 inches. The additional layers were needed for two reasons: 1.) This would
ensure that if 1500 °F hot spots occur on the receiver wall the innermost aluminum layer would not be
closer than 200 °F to its melting point. 2.) This gave sufficient margin on total system heat leak to
ensure that the 750 W total heat loss requirement would be met. The total heat loss of 685 W was based
on the coupon test data correlations. Thus, the models reflected actual thermal performance of a blanket
that has several penetrations for instrumentation wires as well as three support tubes. This fact, coupled
with the fact that the models were designed to be conservative ensured that the system heat loss goals
would be met.

8.2 Post CDR Design Changes

There were two significant changes to the design following the Critical Design Review. The first was
that the total number of layers on the Receiver and Turbine Inlet Duct was increased from 40 to 50. The
reasons for the change were discussed above. The second change was that removable insulation shells
were not used on the welded flanges that mate the Receiver and PCS. The reason for not using them was
that during layup of the insulation at NASA it was noted that there was insufficient clearance between
the receiver inlet duct and receiver frame to allow mounting the insulation shell. Also, interference
between the shell and duct instrumentation leads precluded moving the shell outside of the interference
zone. As aresult, the flanges were insulated with a standard layup after the flanges were welded.
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Table 8-1. Insulation Heat Leak Summary

Area, Thot Tsink» No. Heat Loss,
In’ °F °F Layers W
Receiver Inlet Duct 461 1080 -70 30 36.8
Turbine Exhaust Duct 329 1110 -70 30 28.1
Turbine Inlet Duct 668 1365 -70 50 89.2
Solar Receiver 4200 1400 -70 50 393.6
Bellows Restraint 400 1365 -70 40 51.8
Recuperator 1166 1100 -70 30 46.6
Rcvr Inlet Duct Flange 92 1080 -70 30 14.4
Turb Inlet Duct Flange 67 1365 -70 40 24.8
Total System Heat Loss 685.3

8.3 Fabrication Summary

Installation of the Receiver and PCS insulation was performed at NASA LeRC. This eliminated the
potential problem of a leak developing in the Receiver and/or PCS during shipment to LeRC. If such a
leak were to develop after the insulation was installed, pinpointing the location of the leak would be
extremely difficult, if not impossible, and portions of the insulation would need to be removed and
replaced in order to repair the leak.

Precutting of most insulation gore sections was done at ADD in the months of July - September 1994.
Installation of the Receiver and PCS insulation was performed at NASA in September and October. At
the same time, personnel at ADD completed the TAC external insulation assemblies. These were
shipped to LeRC for installation by ADD personnel once the blanket installation was completed.

There were several lessons learned during the layup of the insulation. The first was that the

layup thickness grew faster than estimated. As a result, the overlap of foils required for spot welding
was often inadequate on outer layers, and extra material had to be patched in. The second lesson learned
had to do with the method used to insulate the duct elbows. Foil and Tissuquartz tape 1.5 and 3.0 inches
wide was wrapped around the elbow, much like a bandage, as shown in Figure 8-2. This caused a large
overlap, up to 90 percent, on the inside radius of the elbow resulting in a much larger buildup of
insulation thickness than anticipated. This was most evident on the Turbine Inlet Duct (TID), which had
the most insulation layers of any of the ducts. The layup on the TID ended up being nearly three inches
thick, rather than the baselined one inch thick. Also, it would have been better to install the TAC
external insulation shells prior to insulating the Turbine Inlet Duct. The TAC external shell insulation
terminated with a 45 degree interface where the 1.5 inch turbine inlet ducts entered the shell. Installing
the shells first would have allowed the TID insulation to be installed completely up to the shell.
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Figure 8-2. Duct Elbow Insulation Layup
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Instead, the insulation was terminated several inches away from the shell envelope, and a four inch
section of TID insulation had to be patched in following installation of the shell. One final note is the
need for large clearances around items being insulated, with the Recuperator being a prime example. On
paper, there appeared to be sufficient clearances for the insulation itself (e.g., one inch) around the
Recuperator supports. However, in reality 4-6 inch clearances are actually needed in order to have
enough space to freely move the foil and spacer when installing. Smaller clearances do not give enough
room for your hands to get behind supports and often resulted in tearing of the foil and spacer against the
supports.

8.4 Test Summary

As a portion of the SDGTD radiation shields development project, ADD performed coupon level
thermal performance testing of candidate insulation blanket configurations. This testing was required to
verify the insulation blanket thermal analysis and ensured the thermal performance goals of this contract
were achieved. Another reason for coupon testing was to verify the integrity of the blankets if exposed
to the atmosphere while at high temperature should that condition be necessary.

The overall arrangement of the test hardware and data acquisition system is presented in Figure 83 It
consists of ADD's thermal test calorimeter, instrumentation, vacuum pump, and data acquisition system.
The test calorimeter consisted of a four inch diameter, 24 inch long copper rod that provides a high
conductivity isothermal surface. The rod was insulated with the test blanket and placed in a vacuum
jacket that contains feedthroughs for the heater and for thermocouples internal to the copper rod and on
every tenth insulation layer. Six thermocouples were also placed on the vacuum jacket to measure the
outside sink temperature. The heater is a 200 W cartridge heater placed in a well that passes into the
center of the copper bar. The vacuum jacket also has a pump-out port for a vacuum pump and ports for
thermocouple and ion vacuum gauges. The heater is connected to a Variac to control the heater power,
and a watt meter was used to measure heater power.
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Figure 8-3. Coupon Test Schematic
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Five tests were performed, each with a different layup configuration. Table 8-2 summarizes each of the
tests. For each test, several steady state temperature points were obtained between ambient and the
maximum expected operating temperature for the blanket configuration. Once steady state at the
maximum temperature was reached, the apparatus was cooled down with steady state temperature data
points again measured during cooldown. To reach a steady state point, the heater power was setto a
constant level and the apparatus was allowed to remain at constant temperature for a period of at least 12
hours. At that point, the heater power was measured with a multimeter and the apparatus was either
cooled down or ramped up to the next desired steady state point. The ramp-up/cooldown cycle was
performed at least two times for each test.

Table 8-2. Coupon Test Summary

Test Date Foil Configuration Spacer Material
11/10/92 - 12/14/92 20 Nickel, 10 Aluminum FiberFrax
05/26/93 - 08/06/93 20 Nickel, 10 Aluminum Tissuquartz 2500QA
10/08/93 - 12/22/93 40 Nickel, 10 Aluminum Tissuquartz 400QA
01/18/94 - 03/15/94 40 Nickel Tissuquartz 400QA
04/07/94 - 07/05/94 30 Nickel, 10 Aluminum Tissuquartz 400QA

The heater power and blanket temperature profiles obtained at the steady state points were then used to
correlate a thermal model of the test apparatus for each configuration. Once the model was correlated,
the insulation blanket portion of the model was used in the detailed thermal analysis effort. Correlation
between the test data and the thermal model was excellent. Figure 8-4 shows a plot of heater power vs.
temnperature for the 30 layer Tissuquartz spacer test. Both test data and analytic data from the thermal
model are shown, depicting the close correlation

k\gern14056-3.00C

41-14056-3
105




Figure 8-4. MLI Thermal Model Test Correlation Results
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9. POWER CONVERSION SUBSYSTEM (PCS)

The Power Conversion Subsystem (PCS) of the Solar Dynamic Ground Test Demonstrator consist of the
following functional components:

Turboalternator Compressor (TAC)

e Recuperator

e Cooler (cycle gas to waste heat loop heat exchanger)
¢ Ducting

e Supporting Structure

Except for the Cooler (2) this hardware was originally designed, fabricated and tested as part of the
Brayton Isotope Power System (BIPS) Project conducted by AlliedSignal (then Garrett) for DOE/NASA
in the mid 1970s. After the completion of that project this hardware was sent to Plumbrook, Ohio for
long term storage. In storage, this hardware was subjected to significant rodent infestation and resultant
ammonia contamination. On the SDGTD project this hardware was retrieved, cleaned, refurbished,
modified, instrumented, assembled and tested prior to integration into the complete system test setup of
Tank 6. The Cooler (P/N 2340374-1) consisted of two identical heat exchangers operated in series.
These heat exchangers were originally designed, fabricated and tested for Phillips Lab for use as a
cryocooler for space application. The integrated PCS is shown in its test and shipping stand prior to the
installation of multilayer insulation in Figure 9-1. A photographic collage of the components is shown
in Figure 9-2.

9.1 Summary and Conclusions

Substantial performance testing had previously been accomplished on the components of this subsystem
as part of the BIPS project and during the qualification testing of the cooler. No significant
discrepancies with prior performance characteristics were noted during the subsystem or system testing.
The following conclusions were drawn concerning the PCS components as a result of the activities of
this project:

1. The TAC had previously been designed to operate at 2.0 kWe and had previously been tested on the
BIPS project to 1.3 kWe. The SDGTD successfully operated the TAC up to 2.08 kWe. However,
capacitance probes installed to monitor the radial and axial motion of the rotor indicated that the foil
thrust bearing was operating near its steady state load capacity at 52,000 rpm. Increasing speed
above 52,000 rpm increases pressure ratio hence thrust load and is not recommended at design
SDGTD gas inventory and pressure levels.

2. TAC rotor dynamic operation was satisfactory. The concern of increased negative spring rate
resulting from increased attraction of the rotor by the alternator stator at higher electrical loads did
not materialize. The concern had been that the radial foil bearings low spring rate would be further
reduced by attraction of the rotor to the stator at higher electrical loads which would effectively
reduce the bearing spring rate and increase the potential for rotor dynamic instability.
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Figure 9-1. Power Conversion Subsystem Prior to MLI Installation
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Figure 9-2. Power Conversion Subsystem Components
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3. It was discovered that preheating the turbine prior to starting was required to keep the compressor
from going into surge during the start.

4. Shutdown from normal operating temperatures, without extracting the heat from the receiver, did not
result in any appreciable thermal soakback into the TAC turbine bearing cavity. Bearing
temperatures increase only 20-30 degrees R after shutdown.

9.2 Design Changes After CDR
9.2.1 Turboaiternator Compressor

Changes to the BIPS TAC identified at CDR were the following:

o Upgrading radial foil bearings to new configuration offering improved damping, load capacity and
coating. These bearings were derivatives of the V-22 environmental control unit.

e Incorporation of 2 axial and 2 radial capacitance probes to monitor thrust rotor axial excursion and
shaft radial runout.

e Modifications to secondary flow system to accommodate higher internal losses associated with
operation at higher gas pressure levels.

o Replacement of the Waspalloy turbine plenum with a Hastalloy X plenum which was fabricated as
part of the BIPS project but was new.

The following changes were incorporated into the TAC after CDR.

e During initial motoring tests the compressor impeller rubbed the compressor shroud. The primary

cause was traced to an assembly error which shimmed the compressor impeller 0.005 in. closer to the

shroud then was desired. In addition to revising the procedure bumpers were added to the radial
bearing housings. These bumpers had been used on the BIPS unit but were not incorporated into the
SDGTD initial TAC design

e Hot Loop testing showed poor subsystem performance which was traced to leak paths in passages
installed to route instrumentation and alternater electrical wiring across the compressor flow path.
These leak paths were eliminated.

The final assembly part number for the Turboalternator Compressor is AlliedSignal Fluid Systems
drawing 3793271.

9.2.2 Cooler

No changes in the cooler configuration was made after CDR
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9.2.3 Recuperator

No changes in the recuperator configuration was made after CDR. However, recuperator thermocouple
instrumentation (tag numbers PCSTES530-536) were not incorporated as called for by the test plan and
instrumentation list available at CDR. The final release of the instrumentation list (Rocketdyne
document 213000014) reassign these parameters.

9.2.4 Ducting/Piping

The bolted flange in the compressor inlet duct was eliminated and replaced with a welded joint to
eliminate as many elastomeric gas boundary seals from the unit. After this flange was eliminated, the
only elastomeric joint was in the gas check valve joining flange. No other changes were made to the gas
ducting configuration. The final released drawings reflected the compressor flange change.

The liquid loop piping between the two gas coolers was rerouted to incorporated a cold plate for the
pressure transducers which were connected to the PCS.

Further, turbine discharge instrumentation (PCSTES521-523 and PCSPT520) was shown at CDR to be in
the turbine discharge duct just downstream of the outlet bellows support structure. These
instrumentation elements were relocated further downstream in that same duct to a point 2 in. upstream
of the recuperator inlet interface. This was done to make it easier to apply multi-layer insulation to the
turbine plenum.

9.2.5 Supporting Structure

A set of brackets were added to support the pressure transducer cold plate which was added to the liquid
loop piping as discussed above. The cold plate was added directly above the 2nd cooler.

9.3 Fabrication Summary
9.3.1 Turboalternator Compressor

The Turboalternator Compressor had previously been developed as part of the 1970s BIPS project.
Except for new radial bearings and incorporation of capacitance probes, hardware had previously been
fabricated. Procedures for assembling the unit were also available. The build procedure were
republished to reflect the new parts incorporated during the SDGTD project. Two lessons were learned
in the assembly aspect:

e The procedure for shimming the compressor axial clearance to the shroud produced a result which
was 0.005 in. too tight. This procedure was revised: 41-12251A should be used for any future TAC
assembly activity.

e Instrumentation and alternator electrical pathways across the compressor flow path did not
incorporate sealing features. These leak paths were eliminated by filling with RTV. The RTV was
pulled into each void using vacuum.
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9.3.2 Recuperator

The recuperator(s) were previously fabricated. Activity on the SDGTD involved only cleaning. No
lessons learned were accumulated in this activity.

9.3.3 Cooler

Like the recuperators, these heat exchangers were previously fabricated and no lessons learned were
accumulated here.

9.3.4 Ducting/Piping

Ducting was assembled primarily from bellows and ducting lengths which were salvaged from the BIPS
design. No fabrication lessons learned were identified for this hardware.

9.3.5 Support Structure

No lessons learned were identified for the PCS support structure.
9.4 Test Results

9.4.1 Component Testing Results

9.4.1.1 Turboalternator Compressor

Initial motoring testing conducted on the TAC resulted in a compressor impeller rub which was traced to
an error in the assembly instructions. Further, when attempting to motor the TAC with a cold turbine the
compressor was forced into surge. This characteristic required changes in the subsystem and system
starting procedures. No performance information on the TAC was developed during TAC acceptance as
this was purely a mechanical integrity check.

9.4.1.2 Recuperator

Two recuperators were previously made. One, serial number D-1, had accumulated approximately 1000
hours of testing as part of the BIPS project. The other, serial number R-1, had been used in an
accelerated aging thermal shock fatigue test. Serial number D-1 was subjected to proof pressure and
leakage test. Leakage was measured from high pressure side to low pressure side as well as internal to
external. The leakage results were as follows:

e High side to low side - 1.67 * 10 scc/sec of helium at 15 psid
o Internal to external leakage - 4.4 * 10 scc/sec of helium at 15 psid
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The internal leakage appears to be high, but when compared with the through flow, which is 0.33 Ib/sec,
this leakage is insignificant and would remain insignificant at 1000 times that leak rate. The system
performance model was run with an internal leakage and it took a leakage rate of 1 percent of through
flow before the differences were greater than the instrumentation error.

9.4.1.3 Cooler(s)

The coolers were cleaned, proof pressure tested and leak checked. Again, leak check included an
internal and external leakage. Internal leakage for all coolers was less than 2 x 10”° scc/sec helium at 15
psid. External leakage was less than 3 x 107 scc/sec of helium at 15 psid.

9.4.1.4 Ducting/Piping

All ducting elements were individually penetrant inspected and helium leak checked to better than 1 *
10-6 scc/sec helium at 15 psid prior to incorporation into the integrated PCS. In this manner final
system leak check required testing only the final weld closures and instrumentation. With the complex
ducting geometry of the Brayton cycle components trying to do a system leak check without checking
the duct welds first would have been a very difficult task.

9.4.2 Power Conversion Subsystem Testing
9.4.2.1 Testing at Fluid Systems Prior to Delivery to NASA LeRC

Testing of the Power Conversion Subsystem was conducted at Fluid Systems prior to delivery to NASA
LeRC. This testing was referred to as the Hot Loop tests and incorporated the following hardware:

The Power Conversion Subsystem

An electric heater to replace the Solar Receiver (Section 6)

The Data Acquisition Subsystem (Section 12)

The breadboard PCCU (Section 10)

FiberFrax insulation of hot components

A liquid nitrogen cooled tank of ethylene glycol/water to act as a heat sink
Pumps and flow meter from the Liquid Utilities Pallet (Section 13)

This was a test of the Brayton engine which maximized the use of other deliverable components to
minimize test setup cost and to maximize the amount of components which were tested prior to delivery
to Tank 6 and NASA Lewis. During the test sequence the Electric Load Simulator (Section 11) was
delivered by NASA to Fluid Systems and was included in the Hot Loop test to resolve interface issues
between the ELS, PCCU and DACS.
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The first of two test sequences (Hot Loop A) was conducted from 25 March 94 to 26 May 94 and
accumulated approximately 14 hours of hot TAC operation. A maximum of 1300 W was generated
during this test sequence. Two significant findings were uncovered during this testing:

1. With the TAC installed in the closed loop of the PCS it was discovered that the compressor would
go into surge if the turbine was at room temperature and the TAC was motored by the alternator.
The turbine is 2.8 inches in diameter while the compressor is only 2.0 inches. When motoring, both
units want to act like compressors and the turbine, being larger, wins and forces the compressor into
surge. Figure 9-3 provides a plot of the predicted temperature ratio turbine to compressor necessary
to keep the compressor out of surge and establish normal flow through the turbine. A small pump
was added to the gas loop. After the electric heater had been heated to approximately design
temperatures, the small pump was turned on which forced a small amount of gas to move through the
loop. In this manner some preheated gas was moved from the heater to the turbine. No temperature
sensors were located within the turbine inlet plenum and we do not know how hot we preheated the
turbine, but it wasn’t very much. Subsequently, and by accident, we discovered that if the shutdown
valves were left open and the TAC was motored the compressor did not go into surge and positive
flow was established through the turbine. Opening the shutdown valves which connect the
compressor exit to the inlet were anticipated to eliminate the compressor surge problem as these
work exactly like bleed valves used on open cycle gas turbines for precisely the same purpose. Why
a positive flow was established through the turbine was and remains unclear.... but it does. This
allowed for the elimination of the small pump and associated lines and valves. Instead, the heater
was brought up to operating temperature, the shutdown (bypass) valves were opened, and the TAC
was motored for approximately 2 minutes. During this time a definite change in heater temperature
profile was observed and a very small rise in turbine discharge temperature could be observed.

2. The performance of the system was initially very low and analysis of the data indicated that a large
internal secondary flow leak(s) was present inside the TAC. The compressor shroud was removed
and a leak was found were the capacitance probe electrical leads were brought across the compressor
exit flow path. This leak path was eliminated. The compressor shroud was reinstalled and
subsequent testing showed that the performance was improved but was still low and analysis of the
data indicated internal leakage was reduced be still present.

The TAC was removed from the PCS and fully disassemble. Fixtures were built to leak test the internal
TAC cavity and leakage was found to exist where alternator electrical leads and instrumentation wires
crossed the compressor flow path radial outboard of the alternator heat exchanger. These leak paths
were plugged with RTV and the TAC was reassembled. The TACS was reinstalled in the PCS and the
second test sequence was initiated on 26 August 95 and was completed on 31 August 95. During this
test sequence 1825 W of electrical power was produced and 5 hours and 25 minutes of hot test time was
accumulated. Performance analysis of the test data showed good correlation to the test model.
Operation at design conditions was not possible due to the large heat loss from the FiberFrax insulation.
During this test sequence the DACS and the PCCU operation were also satisfactorily demonstrated.

Table 9-1 summarizes the significant test points accumulated during Hot Loop testing.
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Figure 9-3. Turbine Compressor Temperature Ratio Required to Achieve Closed-Loop
System Flow
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Table 9-1. Runs 83, 84, and 87 (Hot Loop A) and 106 and 108 (Hot Loop B)

l ]
TAG No.__|PARAMETER UNAS |RUNS3 |RUNS4 |RUN 87 [RUN 108 [RUN 108
[HRSCEB63 JACCUMULATOR VOLUME % 418 183 5025 —
HRSFT628 |LIQUID LOOP FLOW __ [GPH 30.88| 3988 3324 33.39 37.52
HRSPTEZ7 |LIQ LOOP PUMP INLET __|PSIA 3868 3520{ 3570
HRSPTE28 |LIQ LOOP PUMP EXIT ___|PSIA 4220|  4196] 3834 —
HRSTES29 |LIQ LOOP IN R 454.00] 45202] 436.08]  433.15] 436.788
HRSTES30 |LIQ LOOP COOLEREXI IR §70.85| 570.16] 601.85(  581.20| 566.002
MONOPOLE SPD-PCCU___|RPM 52004 4]
PCSPT500_|COMPRESSOR DISCHARG |PSIA 85.67 89.73 86.88|  80.876
|PCSPT504_|COMPRESSOR INLET PSIA 55.29|  56./5| 56.83 5383  55.136
PCSPT508 |TURBINE PSIA 3448]  9140] 8823 8525 ©88.284
PCSPT512 [COOLER INLET(GAS) PSIA 56.70| 6028 57.05 54.17 55.81
{PCSPT516 |RECEIVER INLET [PSIA 85.78| 92086 69.89 86,68 80.688
PCSPT520 |TURBINE DISCHARGE ___|PSIA 5623 60.78] 57.58 54.68] 56,174
PCSPT554 |COMP BRG CAVITY _ 1A 73.28] _ 79.20] 73.63 70.57 72.59
PCSPT555 |COMP BRG CAVITY _ PSIA 82.79] 8949 77.41 7099 72978
PCSPT556 |TURBINE BRG CAVITY PSIA $1.90 _ 88.51] 78.81 70.04 72.01
PCSP1557 |TURBINE BRG CAVITY PSIA 7208 7789 7213 6810 70.138]
PCSSES72 |SPEED RPM | 52272.10| 52205 42|52621.50] 52831.11] 52827.7
PCSSES73 |SPEED RPM | 52305.01| 52270.38152444.87| 52455.77| 52456.018
PCSTES01 |COMPRESSOR EXIT R 601.69] 500.22] 500.84]  506.96| 600.132
PCSTESGZ |- R 602.76] 596.83| 600.35]  507.58| 600.808
jpcsres:os : R S08.77| 5900.49] 599.60]  506.32| 509.918
[PCSTES0S_|COMPRESSOR INLET R 258.00] 456.32] 44865  446.48] 444.342
[PCSTES06 | R 4B4.52] 457271 453.501  451.19] 448238
PCSTES09 |RECEIVER OUTLET R 1705.82] 1762.15] 1778.77 _1771.35| 1860.942
[PCSTES10 | — R 1710.87) 179005 1702.99] _178224] 1874.37
PCSTES13 |COOLER INLET(GAS) R 875.50] 683.28| 661291  638.01 627.384
PCSTES14 | R §75.71] _682.73] 660.381 _ 634.68] €28.752
PCSTES1S | R 677.21] 683.96| 661.73]  636.42] 627432
PCSTE517 IRECEIVER INLET R 1346.18] 1403.32| 1417.92| 1358.28] 1461.71
PCSTES1E | R 1343.59] 1304.19] 1400.23|  1383.15 14563.542
PCSTES19 |° R 1348.33| 1400.82] 1415.89 1460.734
PCSTES21 |TURBINE DISCHARGE R 1387.08] 1443.78] 1470.99| 1467.98] 1527.518
PCSTESZ | R 1382.37| 1442.68] 1470.60] 1487.83] 1528.048
PCSTES23 | R 1383.79| 1437.92] 1466.15] 1460.42] 1520.644
TIT-DUCT EXT. R 1703.79] __1676.65| 1760.624
- R 1692.69|
PCSTES56 |COMP BRG TEMP R B42.07| 640.02] 666.04|  50227| 579.74
PCSTESS9 | TURE BRG TEMP R 863.50] 680.02] 698181 716.80] 720.412
PCSTE560 [COMP BRG CAVITY-CS R 579.50] 57588 558.13
[PCSTES81_|COMP BRG CAVITY-TS R 816.99] 61383] 65102]  705.98] 698.192
PCSTES62 |TURB BRG CAVITY-CS R €34.55] 63100 648.60] 66617 ©667.848
PCSTES63 |TURB BRG CAVITY-TS R 860.09] 666.28) 705791  738.39| 744.832
PCSTES64 |THRUST BRG-CS R 550.32] 546.82] 56424]  673.50] 858.254
PCSTES65 |THRUST BRG-TS R 593.86] 501.71] 57535  683.84]  670.52
PCSTES66 |COMP DISCHARGE R 800.12] 596.41] 589.64
PCSTES67 IALT END TURN R 837.00] 63589] 66637 684.08] 683.34
PCSTES68 IALT FIELD ID R 638.52| 63540] 666.26 _ 684.08]  683.29
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Runs 83, 84, and 87 (Hot Loop A) and 106 and 108 (Hot Loop B)
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PCSTES69 JALT FIELD OD R 825.92| 623.48] 639.86] 650.001 649.048
PCSTE570 |ALT SLOT R 638.43] 63725 674.37 607.04)  697.37
|
PMCEE108 |DC OUTPUT VOLTAGE VOLTS | 120.82] 120.301 119.77 117.071  115.112
PMCEE111 |PHASE A - RMS VOLTS VOLTS 55.65] S8.89] 57.77 58.701 _ 59.268
PMCEE112 |PHASE B - RMS VOLTS VOLTS S56868] 5650, 58.00 58.45] 59.18
PMCEE113 |PHASE C - RMS VOLTS VOLTS 5537| 5843 57.92 58.82! 50.314
PMCIE105 JACCY AMPS AMPS 0.08 0.15 0.15 0.15] 0.38
PMCIE106 |PROP FIELD AMPS - DC _ |AMPS 0.19] 0.28] 046 0.571 0.66
PMCIE107 |PWM FIELD AMPS - DC AMPS 0.55 0.51 0.55 0.55 0.56
PMCIE108 |QUTPUT AMPS - DC AMPS 417 8.54] 10.88 12.52]  14.452
PMCIE109 |PLR AMPS - DC AMPS 4.29 665  10.81 13.18] 15212
PMCIE110 |JUSER LOAD - DC AMPS 0.01 -0.03 0.01 0.01] 0.012
PMCIE111 |PHASE A - RMS AMPS AMPS 2.78 4.50 7.78 9.681  11.154
PMCIE112 |PHASE B - RMS AMPS AMPS 32 5.04 8.39 10291  11.852
PMCIE113 |PHASE C - RMS AMPS AMPS 2.94 4.62 7.67 9.81 11.298
LIQ LOOP HEATEROUT __|R 575.40) 570.55] 603.13
ETHYLENE GLYCOL R 423.88] 424.40] 416,04 414.55] 421.738
PMCTE140 [HEATER INLET R 1855.22] 1685.71] 1602.46| 1686681 1732.838
PMCTE141 |° R 1737.00] 1750.04] 1762.84] 1758.79/ 1799.786
PMCTE 142 |HEATER MID R 1782.04| 1847.92| 1848.08] 1845.18
PMCTE143 |- R 1830.07| 1806.73| 1897.16] 1902.83] 1900.308
PMCTE 144 |HEATER EXIT R 1915.08| 2018.72] 2009.58] 2021.77! 2082.518
PMCTE145 | R 1989.51] 2108.05| 2103.88] 2122.60! 2063.978
PMCTE148 |[HEATER MOUNT- EXIT R 1115.98| 1171.56) 1186.08] 1007.021 1035.47
RSPDT424 |RECUP HP DELTA P PSID 0.24 0.25 0.24 0.254
SPEED-PCCU RPM | 52000.678
Speed Set Point RPM | 51999.08
T
ALTERNATOR POWER WATTS | 496.72! 80057 1380321 1748.77' 203258
DC OUTPUT POWER WATTS | 518.32| 800.00] 1294.71] 1542.57] 1751.08
T 1825.44
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9.4.2.2 Testing at NASA Lewis Tank 6

At the completion of the Hot Loop Testing the Power Conversion Subsystem was delivered to NASA
Lewis as shown in Figure 9-1. The test cart was used as the shipping fixture and the electric heater was
left in place to support the ducting. When the unit was received at NASA Lewis

¢ the ducts to the electric heater were disconnected by grinding down the attachment welds

e the electric heater was removed and placed in government storage by NASA

e the PCS was lifted off the test cart and placed on the PCS Pallet, which is part of the NASA buildup
Assembly Platform (see Section 5)

the Receiver was mounted to the Pallet

the PCS ducts were welded to the Receiver

the PCS/Receiver Pallet was placed into the tank and functionally checked using procedure 41-13166
the PCS and Receiver were covered with multilayer insulation (see Section 8).

During the installation process only two minor difficulties were encountered and these had to do with the
ducting attachment to the receiver. When the ducts were disconnected from the electric heater the
receiver outlet duct flange was ground down to far to permit welding to the receiver. A special adapter
flange was fabricated in NASA’s shop from a spare duct flange. This adapter was welded into the duct
and then to the receiver. Secondly, when the PCS was placed on the pallet either the duct interface
between the PCS and Receiver was correct of the mounting flange interface between the PCS and the
Pallet was correct but not both simultaneously. Rather than spend time investigating this anomaly, the
duct interface was established and the PCS mounting flanges were tack welded to the PCS mounting
surface in the position that the duct interface dictated. The final installation of the PCS in the tank is
shown in Figure 3-1.

System testing was conducted from 12 Dec 94 to 17 Feb 95 as discussed in Section 2. During that
testing approximately 36 hours of hot TAC operation was accomplished and a maximum of 2080
electrical watts (ac) were produced at the alternator output terminals. The efficiency of the PCS can be
defined by the following equation:

PCS Eff = Alternator Electrical Power Output/Receiver Gas Power Input

Receiver gas power = mass flow * Cp * Receiver delta T. During the maximum power point of the 17
Feb 95 test a PCS efficiency of 29 percent was demonstrated. 2080 W of electrical power was measured
and 7137 Btuw/hr or gas power was calculated to be delivered from the receiver to the gas.

Operationally the PCS performed according to analytical predictions. Thrust bearing axial capacitance
probe measurements indicate that, at design inventory and speed (52,000) the TAC rotor is moving
toward the turbine with a force which has the thrust bearing at steady state maximum limits. No margin
exits for operating at higher speeds or at higher inventories without jeopardizing the turbine side thrust
bearing.

Table 9-2 presents the significant PCS test data taken during the systems testing in Tank 6.
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Table 9-2. PCS Data Summary

TAG No, PARAMETER UNITS [RUN 108 | 02/02/95 | 2/47/95
HRSFT628 LIQUID LOOP FLOW GPH 37.52 30.02 34.37
HRSTE629 LIQ LOOP COOLER IN |R 437 441 433
HRSTEE30 {LIQ LOOP COOLER EXI {R 566 596 577
PCSPT500 |COMPRESSOR EXIT _ |PSIA 89.88 80.7 93.46
PCSPT504 [COMPRESSOR INLET _|PSIA 55.14 55.52 56.39
PCSPTS08 TURBINE INLET PSIA 88.28 87.04 89.67
PCSPT512 COOLER INLET (GAS) |PSIA 55.61 55.89 56.65
PCSPT516 {RECEIVER INLET PSIA 89.67 90.45 93.1
PCSPT520 ‘" TURBINE DISCHARGE |PSIA 56.17 56.33 57.2
PCSPTS554 |COMP BRG CAVITY PSIA 72.59 72.82 74 .48
PCSPTS555 ICOMP BRG CAVITY PSIA 72.98 73.08 74.68
PCSPT556 TURBINE BRG CAVITY |PSIA 72.01 72.14 73.57
PCSPTS57 ITURBINE BRG CAVITY |PSIA 70.14 69.79 71.22
PCSSES72 'SPEED RPM 52000{ 52000 52000
AVG'D VALUE |COMPRESSOR EXIT __|R 600 597 584
AVG'D VALUE COMP. INLET (TYPET) |R 445 445 433
AVG'D VALUE RECEIVER OUTLET R 1868 1880 1915
AVG'D VALUE ICOOLER INLET (GAS) |R 627 642 631
AVG'D VALUE jRECEIVER INLET R 1459 1559 1581
AVG'D VALUE [ TURBINE DISCHARGE |R 1526 1588 1610
AVG'D VALUE ICOMP. INLET (TYPEK) |R 449 437
PCSTES56 {COMP BRG TEMP R 580 575 564
PCSTESS9 iTURB BRG TEMP R 720 701 689
PCSTES61 ‘COMP BRG CAVITY-TS |R 698 688 679
PCSTES62 ITURB BRG CAVITY-CS [R 668 651 | 638
PCSTES63 i TURB BRG CAVITY-TS [R 745 729 716
PCSTES64 iTHRUST BRG - CS R 658 649 638
PCSTES65 ' THRUST BRG - TS R 671 667 654
PCSTES67 :ALT END TURN R 683 €673 666
PCSTES68 {ALT FIELD ID R 683 673 666
PCSTES69 JALT FIELD OD R 649 638 628
PCSTES70 IALT SLOT R 697 693 682
RSPDT424 IRECEIVER DELTA P PSID 3.28 3.46
PMCEE108 .AC POWER (PF=1.00) [WATTS 2032 1833 21289
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9.5 Bibliography

DOCUMENT DOCUMENT DOCUMENT
NUMBER TITLE SUBTITLE

4111529 TAC DISASSY INSTRUCT
41 12010 TAC REFURB REPORT INITIAL SUBMIT
41 12095 TEST PLAN TAC CDR UPDATE
41 12098 TEST PLAN HOT LOOP A CDR UPDATE
41 12099 TEST PLAN HOT LOOP B CDR UPDATE
4112103 TAC DESIGN PACKAGE CDR INPUT
4112104 PCS DESIGN PKG CDR INPUT
41 12112 TEST PLAN S/D VALVE CDR SUBMIT
41 12162 PCS VIEWGRAPH CDR INPUT
41 12181 TAC VIEWGRAPHS CDR INPUT
41 12251 TAC ASSY INSTRUCT
41 12412 TEST PROCEDURE TAC
41 12923 TEST PROCEDURE HOT LOOP B
41 12967 TEST PROCEDURE HOT LOOP A
41 12969 TEST REPORT PCS HOT LOOP A
41 13085 TEST REPORT PCS HOT LOOP B
41-13166 TANK 6 INSTALLATION PROCEDURE
41-13692 TANK 6 TEST REPORT PCS
ATP3605427X0O TEST PROCEDURE SHUTDOWN VALVE
3793301 PCS ASSEMBLY DWG
3793271 TAC ASSEMBLY DWG
41-12010 TAC REFURB REPORT INITIAL SUBMIT
41-12095 TEST PLAN-TAC CDR UPDATE
41-12098 TEST PLAN-HOT LOOP A CDR UPDATE
41-12099 TEST PLAN-HOT LOOP B CDR UPDATE
41-12103 TAC DESIGN PACKAGE CDR INPUT
41-12104 PCS DESIGN PKG CDR INPUT
41-12112 TEST PLAN-S/D VALVE CDR SUBMIT
41-12162 PCS VIEWGRAPH CDR INPUT
41-12181 TAC VIEWGRAPHS CDR INPUT
41-12251 TAC ASSY INSTRUCT
41-12412 TEST PROCEDURE TAC
41-12923 TEST PROCEDURE HOT LOOP B
41-12967 TEST PROCEDURE HOT LOOP A
41-12969 TEST REPORT-PCS HOT LOOPA
41-13085 TEST REPORT-PCS HOT LOOP B
41-13166 TANK 6 INSTALLATION PROCEDURE
41-13692 TANK 6 TEST REPORT PCS
ATP3605427X0 TEST PROCEDURE SHUTDOWN VALVE
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10. POWER CONDITIONING AND CONTROL UNIT

This section discusses the final design, fabrication, and testing of the Power Conditioning and Control
Unit from the CDR through final integration at Tank 6, NASA Lewis.

10.1 Summary and Conclusions

The Power Conditioning and Control Unit was fabricated essentially in accordance with the hardware
design shown at the CDR. Some minor design changes were incorporated during fabrication to improve
accessibility and modularity of the various subassemblies in the Heat Sink Assembly. Figure 10-1
shows PCCU outside Tank 6.

Two sets of printed circuit wiring assemblies, referred to as the B boards and the C boards, were
fabricated and delivered to NASA. The B boards were prototype boards used to prove out the hardware
design of the printed circuits. These boards were fully socketed to allow easy trouble shooting and parts
replacement. The C boards were designed for use in the vacuum environment of Tank 6, and contained
soldered in components, with the exception of programmable parts such as PALs and PROMs. The C
boards also incorporated an aluminum heat sink under all the electronic parts to conduct heat away to the
n-heptane-cooled heat sink, as described at the CDR.

During development of the PCCU, certain minor modifications were required from the design presented
at the CDR, but the final product performed essentially as was stated at the CDR. These modifications
are explained in Section 10.2.

The PCCU in its final configuration is performing in accordance with its design goals, except for its
ability to operate in the cold vacuum of Tank 6. Speed control, voltage regulation, start performance, and
user load/PLR load sharing function in accordance with all design goals. As discussed below in Section
10.2, the PCCU failed to function while operating in the cold vacuum of Tank 6. In lieu of
troubleshooting the PCCU to determine the reasons for this, it was decided that the SDGTD Project
goals could be met by simply operating the unit with the PCCU outside the vacuum tank. This is the way
it is operating today.

10.2 Design Changes After CDR

The PCCU was fabricated essentially in accordance with the schematic design presented at the CDR and
subjected to development tests in the Tempe test facility. As a result of those tests, and additional tests
after installation at NASA Lewis, some changes were incorporated into both the schematic design and
the mechanical design of the unit. The following sections define those changes.

Voltage Regulator PWM Driver
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Figure 10-1. Power Conditioning and Control Unit (PCCU)
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The configuration of the Voltage Regulator Pulse Width Modulated (PWM) Driver circuit was changed
to improve output power quality.

As originally configured at the CDR, the TAC had two sources of field current: current transformers
wrapped around the alternator output power leads, and the output dc voltage of the PCCU in series with
a PWM transistor.

Current from the first source is essentially proportional to the load on the system and contributes
nothing to the ripple and noise at the output terminals of the system.

The current from the second source is drawn from the output of the system after the output voltage has
been filtered by the LC filter at the output of the main rectifier. This PWM current tended to have an
adverse effect on power quality due to the approximately one half amp of field current being drawn in
pulses from the output.

To correct this, a separate rectifier/filter was installed to provide power to the PWM transistor. This
rectifier filter was located upstream of the main rectifier/filter and its effect on output power quality
proved to be negligible.

10.2.1 PCCU Single Point Ground

As configured at the CDR, the PCCU was intended to set up an isolated local single point ground at the
output of its rectifier, which was to be connected to earth ground via wiring to the earth ground in the
ICPC. Testing at Tank 6 showed that this configuration was not acceptable, as the PCCU experienced
noise problems that were eliminated when the PCCU’s earth ground was moved to the vicinity of the
PCCU. The local single point ground in the PCCU is currently connected to the PCCU chassis which is
tied to the facility ground near (within 6 feet of) the PCCU.

10.2.2 Thermally Conductive Grease

As configured at the CDR, all power transistors in the PCCU were to be dry mounted to their heat sinks.
This approach was selected under the mistaken belief that the use of thermally conductive grease in a
vacuum would not be permitted due to outgassing considerations. The first test of the PCCU in a warm
vacuum (i.e., no cold walls) showed that that was not a good decision, as one of the PLR drive
transistors failed due to overheating. The PCCU was removed from the tank, and all PLR drive
transistors were treated with thermally conductive grease.
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10.2.3 Fabrication Summary

Two major assemblies make up the PCCU: a card file assembly and the heat sink assembly. Each
assembly is bolted to a common n-heptane cooled base plate for temperature control in a vacuum.

Fabrication of the PCCU was straight forward with no problems worth noting. Two sets of printed
wiring boards were fabricated. The prototype set, or B boards, included sockets for the electronic parts
and were fabricated to prove out functionality of the circuit board design.

The vacuum compatible C boards were fabricated with all components except the programmable
components soldered in place, with an aluminum heat sink installed between the parts and the board to
conduct away heat. Sockets were used for all programmable parts.

The B boards and C boards are completely interchangeable in lab ambient conditions.
10.2.4 Component Testing Summary

Prior to delivery to NASA Lewis, the PCCU was completely tested at the test facility in Tempe using
first the SIPS to simulate the TAC, then the ATR, and finally the Hot Loop Test setup.

Power quality tests were conducted using the ATR as the power source. All power quality test objectives
were met. The user load simulator was shipped to Tempe for testing with the PCCU and ATR prior to
shipment to NASA Lewis.

Integration tests at NASA Lewis using the SIPS, ATR, and TAC were successful.

Test of the PCCU in the vacuum tank revealed the need for thermally conductive grease under power
devices. This became apparent when one of the PLR driver transistors failed after initial testing in the
vacuum.

Cold testing of the PCCU revealed a problem when the PCCU n-heptane-cooled cold plate was cooled
below O °F. For reasons that were never determined, the PCCU lost communication with the DACS at
that point, only to regain communications when the cold plate was returned to ambient.

Because the test objectives of the SDGTD project could be met with the PCCU controlling the system
while located outside the vacuum tank in the lab ambient conditions, the decision was made to not take
the time to test the PCCU under cold conditions again, but to continue the project with the PCCU
outside the tank.
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10.2.5 Bibliography

The following AlliedSignal reports contain material related to the PCCU development and test project:
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11. DATA ACQUISITION AND CONTROL SUBSYSTEM
11.1 Summary And Conclusions

11.1.1 Summary

11.1.1.1 Equipment

Instrumentation Console (IC) and the Control Room Console (CRC).

The IC assembly consists of the following major components:

e Equipment Rack, 2 each

¢ Instrumentation Console Personal Computer (ICPC), 1 each
¢ Monitor, 1 each

e Data Acquisition Chassis, 3 each

e Heater Controller (P16M-04-018), 1 each

¢ Signal Conditioning Buffer (P16M-13-115), 1 each

¢ Liquid Coolant Pump Controller (P16M-04-017), 1 each

e Capacitance Probe Signal Conditioner, 4 each

o JEEE-488 Extender, 1 each

e Sorensen Power Supply, 2 each

e Lambda Power Supply, 2 each

e BNC Lexan Bulkhead Adapter Panel (P16F-07-117), 1 each
e Patch Panel, 2 each

The CRC assembly consists of the following major components:

Equipment Rack, 5 each

Data Display Personal Computer (DDPC), 4 each
Monitor, 4 each

Printer, 1 each

Analog Instrumentation Panel (P16M-13-114), 1 each
Speaker Panel (P16M-01-186), 3 each

Speaker Panel w/Volume Control (P16M-01-187), 1 each
Mass Storage Backup Unit (Tape), 1 each

Parch Panel, 2 each

Note: See drawing STE7406967 for the location of the components within the assemblies
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11.1.1.2 Functions

The DACS provides the following functions:

a. Control:
1. Control the operation of the shutdown (compressor bypass) valves
2. Liquid control loop pump power and speed control
3. Liquid control loop auxiliary heater power and temperature control
4. TAC speed control via command set point to PCCU
5. SDGTD output voltage control via command set point to PCCU
6. User connect/disconnect from the SDGTD
7. Sun light shutter open/close
8. Control the operation of the gas charge (PCS) valve
9. Start inverter control interface

b. P

rovide alternate power for the PCCU when the SDGTD is not operating.

c. Collect, process, display and store the data acquired from the testing.

1.
2.

Low rate of 1 scan/5 seconds (low speed)
High rate of 50 scans/1 second (high speed)

d. Provides CRT monitoring and man-machine interface for the test monitoring and control.
e. Provide discrete panel meters to monitor the following:

DO R W

© 00N LR W=

PCCU output voltage

Total output current

TAC speed

Turbine inlet temperature
Compressor inlet temperature
Liquid coolant loop flow

rovide buffered outputs for the following analog signals:

TAC speed

Radial and axial shaft runout

Alternator phase A, B & C line-neutral voltage
Alternator field 1 & 2 voltage

Alternator field 1 & 2 current

PCCU output voltage

Accessory load current

Total output current

Parasitic load total current

10. User load current
11. Alternator phase A, B & C current
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The DACS software provides the following tasks:

Data acquisition and storage

On line data analysis and presentation
Orbital operation at constant speed
Orbital operation at constant power
Start-up and shut-down sequencing
Data communication

Calibration

Alarm processing

System control

Hard copy output

Security

MR E@R SO A0 o

11.1.2 Conclusions
The following is a lessons learned for more efficient processing of acquired data:

The original design of the DACS required the initial storage of the acquired data in engineering units.
This required the conversion of each parameter using a Sth order polynomial equation for temperatures
and an mx + b equation for all other parameters. These real time calculations performed by the ICPC
take large amounts of processor time.

A more efficient method would have been to take the raw data and store this data with a conversion file
that would have included the calibration data, engineering units, data type and thermocouple type. To
perform the alarm functions, each alarm function would be back calculated to the raw voltage level for
the limit specified at the start up of the ICPC. Each individual DDPC would then acquire that conversion
file and perform the polynomials and slope formulas for each of the parameters and then display the data
appropriately. Any post analysis would also require the same conversion file.

If this method had been used, the overall load on the ICPC processor would have been 30 percent less.

In conclusion, with the exception of the DACS high scan rate the DACS fulfills all requirements set
forth in the Data and Control Subsystem, Solar Dynamic Ground Test Demonstrator Specification
(N10121).
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11.2 Design Changes After Critical Design Review (CDR)

Note: Figure 11-1 is the block diagram presented at CDR. Figure 11-2 is the block diagram for the
final configuration.

Control function changes after CDR:

At CDR, it was stated that the DACS would control the BAP and LUP pressure transmitter box
temperatures through a heater element located in each of these units. After CDR another means of
controlling the pressure transmitter temperature has been implemented. The LUP coolant is kept at a
constant temperature prior to, and during, the running of the PCS. It was decided to flow the LUP
coolant through a block to which the pressure transmitters are attached. This keeps the transmitters at
a constant temperature which is within their stated operating parameters and eliminates the need for
the temperature control loops described at CDR.

A switch was added to the CRC, Analog Instrumentation Panel to enable or disable the contactor
switch located in the SIPS.

At CDR, it was proposed that the SIPS be controlled by a discrete IEEE-488 card located in the
ICPC and the ELSS and SSS be controlled by another IEEE-488 card located in the ICPC. The final
configuration has the SIPS, ELSS and SSS all controlled by a single IEEE-488 card located in the
ICPC and the other [EEE-488 card has been removed from the ICPC.

The IEEE-488 Extender Card originally located in the CRC has been relocated in the ELSS rack. The
[EEE-488 cable runs directly to the ELSS rack and bypasses the CRC.

The network communication between the computers of the DACS, CRC and IC proposed at CDR
was the IEEE-488. The present configuration uses an Ethernet network for communication.

A single power supply in the IC was proposed to drive the PCS Shut Down Valves and the PCS Gas
Charge Valve. The final configuration uses one power supply to drive both Shut Down Valves and
another to power the Gas Charge Valve. Both power supplies are located in the IC.

Measurement parameters changed after CDR:

a.

Measurement sampling rates from CDR to the final configuration are as follows:
1. CDR:
(a) Low sample rate of 1 scan/10 seconds (minimum)
(b) High sample rate of 100 scans/1 second (minimum)
2. Final released form:
(a) Low sample rate of 1 scan/5 seconds (minimum)
(b) High sample rate of 50 scans/1 second (minimum)
Compressor inlet temperature was added to the CRC, Analog Instrumentation Panel.
Strain measurements located on the Concentrator Subsystem were removed. Consequently, the
number of SCXI chassis in the IC decreased from four to three and both an AT-MIO-16X data
acquisition card and PC-DIO-24 card in the ICPC were removed.
The DACS software does not compute the available energy reserves.
The LUP Accumulator Volume parameter was added.
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Figure 11-1. DACS - Block Diagram CDR Configuration
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Figure 11-2. DACS - Block Diagram Final Configuration
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f. The instruments for measurement of light intensity on the Concentrator Subsystem were changed
from pyroheliometers to solar cells.

g. It was proposed at CDR that all thermocouples monitored by the DACS be the ungrounded type. The
final configuration of thermocouples monitored by the DACS contains both grounded and
ungrounded types. The Concentrator Subsystem is the only subsystem in the final configuration to
contain ungrounded types exclusively.

h. The conditioned signals of the capacitance probes monitoring the TAC shaft run-out were to go to
the CRC Output Patch Panel exclusively in the CDR configuration. In the Final Configuration these
signals are also being monitored by the ICPC at the low sample rate for display on the CRC Custom
Screens.

11.3 Fabrication Summary

There were no major unexpected or unanticipated problems which occurred in the fabrication of the
DACS hardware or software which are noteworthy.

11.4 Component Testing

The DACS software and hardware were tested per the Software Test Plan (41-12093) and the
Certification Test Plan (41-13165) for the Data Acquisition and Control Subsystem Software.

11.5 Software Discussion
DACS Software

National Instruments, LabView for Windows, provided a unique environment to generate the DACS
software at an impressive rate. LabView allowed for rapid software changes, necessary with the
dynamics of the project. The programming concepts of LabView were found to be different from other
languages and took some time to get use to. In addition, National Instruments released four upgrades of
LabView during the life of this project. Each new release carried its share of bugs that had to be
overcome from file access techniques, memory management, display driver conflicts and printing.
Microsoft Windows for Workgroups provided a perfect environment for the software. The workstation
network environment, allowed for transparent use of the network and the data could easily be imported
to MS Office packages. The structure of the ICPC software is shown in Figure 11-3. Figure 11-4 shows
the software structure of the TCPC. The man-machine interface is shown in Figure 11-5. The control of
the system and presentation of data was accomplished through the use of touch screen monitors. The
primary control screen is shown in Figure 11-6 while the overall system data screen is presented in
Figure 11-7. Numerous screens, defined in Figure 11-5, were available for component data presentation,
graphical data plots, file management, and alarm and password control.
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Figure 11-3. ICPC Software Structure
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Figure 11-4. TCPC and DDPC Software Structure
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Figure 11-5. TCPC and DDPC Man Machine Interface Menu Flow
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Figure 11-6. System Control Screen
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Figure 11-7. System Status Screen
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The DACS software initial design started with the primary communication between computers as GPIB,
which is a well known bus used in test equipment.

However, it was learned that the National Instruments GPIB boards would cause the computer to stop all
operation while waiting for a response from the GPIB board. The use of a network looked to better suit
the needs. Other areas of change included the removal of the orbital performance screen and adding a
time vs. amplitude strip chart screen. The structure of the software was changed so only one general
menu was used on the TCPC computers. For convenience the alarm control, file status, communication
status and data acquisition screens were moved from the ICPC to the TCPCs.

The primary difficulty associated with software design was ICPC processor time or the lack of same. On
reflection, the software design could have been simplified to allow the ICPC to have more time
available. The ICPC was designed to acquire the raw data and immediately perform the calculations to
convert the data to engineering values. The TCPCs could have performed data conversions, allowing
more processor time available for other processes.
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12. LIQUID UTILITIES PALLET (LUP)
12.1 Summary and Conclusions

The Liquid Utilities Pallet is a subsystem which conditions the components necessary to condition the
fluid (n-heptane) in the waste heat removal loop. The LUP, installed below the radiator panels, is shown
in Figure 7-1. No attempt was made to make any of this equipment space prototypic. The project
objective was to provide the needed functions as inexpensively as possible. Overall, the LUP did
provide the functions required, was low cost, and did not develop any appreciable problems. The
components contained within the LUP included:

Redundant pumps with commercial brushless dc motors
Accumulator

Flowmeter

6 kWe heater

Cold plate for heat sinking pressure transducers
Thermocouples and pressure transducers (4)

The pump was a magnetically driven Tuthill gear pump (P/N B9045 MC-B6729). The brush type dc
motor supplied by Tuthill was removed and replaced with a Inland brushless dc motor (P/N RBEH -

- 01200). These brushless dc motors were driven by an Inland controller (P/N BLS-1500-170/8/12-CL-
15) which was mounted outside the vacuum tank and contained within the DACS. To reduce cost these
motors were operated open loop and no speed feedback control was implemented.

The Accumulator was a custom designed unit provided by Metal Bellows Inc. The accumulator was
placed within the loop to accommodate the expansion and contraction of the fluid due to thermal
expansion changes of the liquid loop components and of the fluid. The sizing analysis which was done
at CDR showed that hot side expansion approximately equaled cold side contraction. We did not find
this to be true during test and consistently the contraction of the cold side components was much greater
than the expansion of the hot side resulting in complete depletion of the accumulator. An accumulator
with larger capacity then the SDGTD accumulator (30 in3) would be desirable. The SDGTD
accumulator design provided adequate proof pressure capability of the exterior housing to assure that the
accumulator did not leak. However, once assembled, the bellows internal to the accumulator could not
tolerate high overpressures. One accumulator was damaged (failed bellows) when attempting to proof
pressure (at 150 psig) the complete liquid loop during the radiator acceptance test at Loral Vought. The
remaining accumulator should not be operated at a maximum pressure of SO psia and should not be
exposed to system proof pressures above 75 psia.

The electric heater was added to the liquid loop to prevent freezing of the radiator when exposed to the
liquid nitrogen cold walls of Tank 6 and the test unit was not operating. It was sized so that it could also
be used to provide a thermal input larger than anticipated from the Brayton cycle cooler. The heater was
then used as the heat source need to conduct radiator acceptance testing at Loral Vought and
radiator/Tank 6 integration tests at NASA LeRC. This unit was designed by AlliedSignal so that n-
heptane did not come in contact with electric heating elements. Heating elements were commercial
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Watlow heating elements operated at 110 Vac to prevent formation of corona. Heating elements appear
to have a life of approximately 100 hours when operated near maximum power. Resistance checking
elements is periodically accomplished to determine when replacement is required. This unit worked as
anticipated.

12.2 Design Changes After CDR
Two changes were incorporated into the LUP after CDR:

1. Redundant pump assemblies connected in parallel are used within the LUP to provide test continuity
in case one pump fails. To prevent leakage through the non-operating pump check valves were
installed downstream of each pump. One of these check valves failed during tank operation. Each
pump has a volumetric capacity much larger than the design flowrate and the minor leakage through
the non-operating gear pump was consider acceptable. The check valves were then eliminated as
unnecessary.

2. At the time of CDR it was thought that the pressure transducers within the LUP would require
heating to maintain them at temperatures consistent with good linearization. However, it was
subsequently learned that the transducers selected consumed approximately 2 W of electrical power
and would get hot in a vacuum in not actively cooled. For this reason the electric heated box for the
transducers was eliminated and a cold plate was added to the liquid loop between the radiator panels.
The Chromolox controllers for the pressure transducer electric heater remains in the DACS and is
unused.

12.3 Fabrication Summary

Comprised mostly of commercial items no lessons learned of any consequence were developed during
the fabrication of the LUP.

12.4 Testing Summary

The LUP components were incorporated into the Hot Loop testing, the radiator acceptance testing, and
the radiator/Tank 6 integration testing to provide opportunity for checkout prior to incorporation into the
system test. The following events of note occurred:

1. During the radiator acceptance testing an accumulator was failed during test setup proof pressure
test. It was found that the bellow, internal to the accumulator, would not tolerate the high proof
pressure used on the liquid loop plumbing. There was a misinterpretation of the accumulator proof
pressure requirement. The accumulator supplier applied the proof pressure requirement to the
external boundary shell but did not make the internal bellows design capable of tolerating the proof
pressure requirement. When the accumulator was installed in the radiator test setup it was proof
tested to 150 psig and did not function after the pressure test. It was then determined that the
maximum capability of the bellows was no greater than 75 PSIA (60 psig).

2. During radiator/tank integration test the liquid loop pump controllers were removed from the data
acquisition system and connected with temporary wiring and power supplies. At several times the
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controllers were fried by connecting them incorrectly. When repaired and placed back within the
DACS no further difficulties were encountered.

3. It was determined that the heating elements contained within the liquid loop heater have a life
expectancy of approximately 100 hours at high electrical power. Normal operation of the system
does not operate the heater at levels above 50 percent and the elements should last significantly
longer.
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Appendix 3. Comparison Between Predicted and Measured Receiver Canister
Temperatures

Each of these plots provides a comparison between test data and predictions for a specific receiver
canister. The receiver consists of 23 tubes. Each tube contains 24 canisters. Canister No. 1 is closest to
the aperature and the receiver gas inlet. The annotation of T1C4 on the first plot indicates that this is the

fourth canister on Tube No. 1.
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